Project Timeline Example

This time line is provided as an example of project chronology only. The dates and intervals shown vary from project to project and do not represent targets or guidelines.

Jan. 1, Price Adjustment for Fuel Base Date

The base date for fuel adjustments is the first day of the month that the project is bid. 

Jan. 21, Letting Date

The date that bids for the project are accepted by MoDOT.

Feb. 2, Award Date

The date of action of the Commission accepting the bid of the lowest responsible bidder for the work, subject to the execution and approval of a satisfactory contract therefore and bond to secure the performance thereof, and to such other conditions as may be specified or as required by law. 

Feb. 2 – 17, Execution Date

The date that the contract has been signed by all parties and approved by the Chief Counsel's Office. The contractor has 15 days from award to return an executed contract for execution by the commission. The actual execution date can be more or less than 15 days after award based on the time the contractor takes to return the contract and the time for review and execution by the commission. 

Feb. 17 – Mar. 21, Work Begin Date

Date on which work first began on the project. May not be the same as the Notice to Proceed date.  The contractor may request an “early notice to proceed” if they would like to begin work prior to the Notice to Proceed date.
Mar. 21, Notice to Proceed Date

The date on or before that prosecution of the work is to begin. This date is specified in the contract and is generally about 60 days after letting. If the contractor does not begin work by this date, the count of working days begins on this date for working day projects. If the contractor starts before this date, the count of working days or calendar days begins when the contractor starts work. 

June 1, July 1 and Aug. 1, Semi-Final Inspection

Two forms of semi-final inspection exist. First is inspection of the entire project. Upon presumptive completion of the project, the engineer will perform an inspection. If all construction contemplated by the contract has been completed to the engineer's satisfaction, that inspection will constitute the final inspection. If there are corrections or exceptions (see definitions below,) this will be a semi-final inspection with final inspection to be done after corrections and exceptions are completed. The second form of semi-final inspection is for a portion of a project. Specifications allow for projects to be accepted one mile at a time. If all work is completed on one mile of a project, that mile can be inspected and accepted for maintenance. This is a semi-final inspection. There can be multiple semi-final inspections on a project. 

June 1, July 1 and Aug. 1, Partial Acceptance

There are two forms of partial acceptance. The first corresponds to the semi-final inspection of the entire project. If corrections and/or exceptions exist, the remainder of the project can be accepted for maintenance, relieving the contractor of responsibility for that portion. This is a partial acceptance accepting some of the work items over the entire project length. The second form of partial acceptance corresponds to the second type of semi-final inspection. This is acceptance of all items of work over a portion of the project length. This is also a partial acceptance. There can be multiple partial acceptances on a project. 

Sep. 1, Original Completion Date

The date specified in the contract for completion of the work if a date is specified or the date computed by adding the number of calendar days allowed to the notice to proceed date if calendar days are specified. There is no Original Completion Date for contracts administered by working days.

Between Sep. 1 and Oct. 1, Adjusted Completion Date

This date is based on quantity overruns and/or qualifying events.  The date computed by adding any allowed time extensions to the Original Completion Date. There is no Adjusted Completion Date for contracts administered by working days.

Sep. 26, Substantial Work Complete Date

Date that corrections noted on the last semi-final inspection have been completed. Exceptions may or may not be complete at this time. This is the date that the count of time (and, therefore, liquidated damages) stops. 

Oct. 1, Final Inspection Date

This is the date that all work has been completed on the project, including any exceptions. The contractor will not have equipment or personnel on the project after this date. 

Oct. 1 – Nov. 12, Final Plans Preparation/Materials Summary Preparation 

Final plans and materials summaries are due into the district office no later than eight (8) weeks after Final Inspection. If there are exceptions on a project and the exceptions extend the Final Inspection date more than four (4) weeks past the Partial Acceptance date, the final plans will be due four (4) weeks after Final Inspection. The Project Office must provide an explanation if more time is needed.  The district has an additional two (2) weeks to submit the Final Plans to the division office.
Failure of the contractor to provide final documentation is not sufficient reason to delay work on final plans. Final Plans work must be prosecuted as fully as possible prior to receiving final documentation from the contractor. 

Correction - A deficiency noted on an inspection of the project that involves an item of work that was on the original contract.  The count of contract time continues until all corrections are complete.
Exceptions – task or test/acceptance periods that are contractually allowed to occur after the contract completion date.

Examples of “Exceptions”:

1. Acceptance of permanent seeding in accordance with Sec 805.4.

2. Acceptance of sodding in accordance with Sec 803.4.

3. Maintenance of all temporary erosion & sediment control devices until final stabilization has been achieved.

4. Removal of all temporary sediment control devices after final stabilization has been achieved.

5. Removal of Point of Presence signs approximately 90 days from the date of the Semi-Final Inspection.

6. Retroreflectivity measurements on pavement marking in accordance with Sec 620.2.3.

7. Final Plant Inspection (trees, shrubs, etc.) in accordance with Sec 808.4.3.

8. Thirty-day test period for Traffic Signals in accordance with Sec 902.12.8.

9. Fifteen-day test period for Lighting Systems in accordance with Sec 901.14.1.

10. Fifteen-day test period for Navigation lighting in accordance Sec 901.6.5.

Nov. 12, Final Acceptance

Date when all contract requirements have been completed by the contractor and all materials inspections have been verified by the engineer. Final acceptance will take place within a maximum of 30 days of receipt of final documentation from the contractor. While the specifications allow this to occur up to 30 days after final documentation is received, it should be done as soon as possible after receiving final documentation. The 30 days is to provide time for verifying the contractor's submittals.
Nov. 12, Materials Summary to Central Office

Nov. 12, Final Plans to district office
Nov. 26, Final Plans to Central Office

Dec. 10, Final Plans checked and project complete

