September 2012

FY2013 Contract Seal Coat Guidelines

· Letting Dates:  Each District will be submit their list of Seal Coat routes to Central Office by September 18th.  Central Office will package the routes and specify the appropriate lettings and respond to the Districts by September 20th.  Projects will be tentatively let in the November, January, February and March lettings.  

· PS& E Due Dates:  The standard PS&E due dates will apply for the January, February and March projects.  PS&E for November projects will be due to CO by September 24th.
· Plans, Specifications and Estimate
· Plan templates are located in ProjectWise in the design seed files:

SEAL_COAT_Title_09_2012.dgn

SEAL_COAT_Typical_09_2012.dgn

SEAL_COAT_Quantities_PILOT_CAR_09_2012.dgn

SEAL_COAT_Traffic_Control_1_09_2012.dgn

SEAL_COAT_Traffic_Control_2_PILOT_CAR_09_2012.dgn

SEAL_COAT_Traffic_Control_3_09_2012.dgn

SEAL_COAT_Traffic_Control_4_PILOT_CAR_09_2012.dgn
· The JSP template is located in EPG 409 Seal Coat Program. 
· Any surface irregularities will be accounted for by adjusting the application rate in the field per the direction of the Engineer.  No additional quantities should be accounted for in the plans.
· Striping:  Striping should be completed by District forces.  In circumstances where the District forces will not be available to complete the striping, please contact CO Bidding and Contract Services.  We will coordinate a District /state wide striping contract for these projects.  If we cannot coordinate a large striping contract, then the striping may be included in the Seal Coat contract.  Those contracts that include striping, Mobilization will need to be added.
· Seal Coat projects should not include retrofit or installation of new rumblestrips.

Recommended Completion Date:  
 October 18, 2013





Use the following bid items:

409-40.XX Seal Coat Grade A, B or C 
616-10.05 Construction Signs

620-80.64 Temporary Raised Pavement Marker, Type 1 w/ Covers
616-10.09 Flag Assemblies

Note:  Do not include Mobilization

· For seal coat projects that use the Time for Completion of Work JSP, the general rule of thumb for calendar days should be two (2) calendar days for every one (1) working day with a minimum of 30 calendar days unless the district has justification for a tighter time frame due to impacts to the traveling public.  Calendar days for each route should be included in the PS&E submittal.  For projects in combination with other Districts, CO will insert the appropriate sum of calendar days (see JSP template).
· Bridges:  Bridges should be excepted unless prior written approval is obtained from the Bridge Division and submitted with the transmittal package.

· Traffic Control:  The traffic control is set up to allow flexibility for either a single lane closure or full width temporary road closure on a low volume road (less than 400 ADT) for a period not to exceed 20 minutes.  Routes with 400 ADT or more may be considered for temporary closure up to a maximum of 20 minutes if adequate alternate routes are available and approved by the engineer.  In addition, the use of pilot cars will be mandatory for these projects.
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