Progress Report No. 1

I-70/I-435 – Conceptual Design

JXXXXXX

ABC Consulting Project No. XXXXX

For Period: August 1, 2000 – August 31, 2000

I. Work Completed This Period  
The following work tasks were completed during the above period:

· Continued preparation of conceptual plan

· Obtained parcel maps for study area

· Collected survey data

II. Work To Be Completed Next Period  

The following tasks are anticipated to be completed during September 2000:

· Follow up on property information

· Finalize alignment for preliminary plan

III. Schedule and Budget Status

Project is on track and within budget.

IV. Problems and Recommended Solutions
No significant problems were encountered during this period.

Note:  Project mangers may want to request that progress report be structured similar to the Scope of Services or Task/Hours in the contract.
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