LPA Consultant Services Invoice
	INVOICE

	Invoice Date:

8/30/2012


	Invoice Number:

5

Billing Period:

7/1/12 – 7/31/12

Federal Project No.:

STP-9999 (999)





	Section 1: Project Information



	LPA Information

	LPA Person of Responsible Charge:
	John Doe

	LPA Contact Phone:
	(573) 999-9999

	LPA Contact Email:
	lpa@lpa.com

	Consultant Information

	Consultant Contact Name:
	Jane Doe

	Address 1:
	123 Main St.

	Address 2:
	Box 111

	City, State, Zip:
	Jefferson City, MO 65109

	Phone Number:
	(573) 999-9999

	Contact Email:
	xyzeng@xyz.com

	Consultant Project No.:
	12345-5521

	Project Information

	Project Description:
	Sidewalk Project from Main Street to the intersection of Route 21 includes adjoining bridge

	Project County:
	Cole

	Federal Project Number:
	STP-9999 (999)

	LPA Project Number:
	126-9963-2001

	PE Federal Obligation Date:
	June 1, 2012

	Federal Funding Category(s):
	STP/BRO/TE 

	Engineering Services Contract Information

	ESC Execution Date:
	May 6, 2012

	ESC Completion Date for PE Work Only:
	March 1, 2013

	ESC Completion Date for CE Work Only:
	March 1, 2014

	Original ESC Contract Amount:
	$110,000.00

	Supplemental No.__ Amount:
	$10,900.00

	Supplemental No.__ Amount:
	n/a

	Supplemental No.__ Amount:
	n/a

	Maximum Amount for ESC:
	$120,900.00

	Section 2: Billing Summary

Total Direct Salaries (see Section 3)

$9,914.03
Overhead

153.22%

$15,190.28
Subtotal 1
$25,104.31
Total Fixed Fee in Contract

$12,100.00
Total Fixed Fee PREVIOUSLY billed

$2,150.00
Total Fixed Fee for this period

$1,210.00
Subtotal 2
$1,210.00
Total Direct Costs (see Section 3)

$12,573.84
Subtotal 3
$12,573.84
Total for this invoice

$38,888.15
Less non-participating costs

$0.00

TOTAL to be paid for this invoice 

$38,888.15
Previously Total Invoiced Amount

$13,000.00
Total Paid to Date

$51,888.15



Section 3: Project Cost Breakdown
DIRECT SALARIES

	Task Description/Employee/Employee job Title 
or Category
	HOURS
	RATE
	AMOUNT

	Task 1 – Administration and Project Management
	
	
	

	Project Manager – 
	8
	$75.95
	$607.60

	Task 2 - Preliminary Design Structural 
	
	
	

	Project Engineer – 
	57
	$59.94
	$3416.58

	Project Engineer – 
	135
	$36.95
	$4988.25

	Project Engineer
	2
	$42.16
	$84.32

	Task 3 – Preliminary Design Roadway
	
	
	

	Project Engineer
	16
	$51.08
	$817.28

	
	Total Direct Salaries 

Due this Invoice
	$9,914.03


Section 3: Project Cost Breakdown 

DIRECT COSTS-Sub-consultants & Other direct costs
	Task Description/Sub-consultant firm name (**Denotes DBE Sub)
	AMOUNT

	SUB-CONSULTANT DIRECT COSTS
	

	Task 1 – Surveying - ABC
	$1,655.75

	Task 3 – Hydraulics – DEF (DBE Firm)**
	$10,876.72    

	
	

	OTHER DIRECT COSTS
	

	Printing
	$41.37

	
	Total Direct costs due this Invoice
	$12,573.84


Section 4: Progress Report - % Complete & DBE
	
	Total Costs (includes Salaries, Sub-consultants & Direct Costs)
	

	Task
	Total Budgeted
	Total Paid to Date
	Percent Expended (Budgeted/Expended)
	Estimate % Task Complete (Deliverables)

	Task 1 - Administration and Project Management
	$10,000
	$607.60
	6.07%
	6%

	Task 2 - Preliminary Design Structural
	$57,532.47
	$8,489.15
	14.76%
	15%

	Task 3 - Preliminary Design Roadway
	$53,367.53
	$817.28
	1.5%
	3%

	
	
	
	
	

	TOTAL
	$120,900.00
	$9,914.03
	22.33%
	24%


	DBE Verification – Summary To Date

	DBE Goal = 5%
Consultant Contract Total = $120,900.00
DBE Target $ Amount = $6,045.00

	DBE Sub-Consultant
	Subcontract Amount
	Total $ Billed to Date
	Overall DBE % Met to Date

	DEF Engineering
	$10,876.72    
	$10,876.72
	

	
	
	
	

	Total DBE Contract $
	$10,876.72    
	
	

	Total $ Billed to Date
	$10,876.72
	

	Overall DBE % Met To Date = 

Total $ Billed to Date/DBE Target $ Amount
	100%


Section 4: Progress Report – Narrative

Task 1 Administration and Project Management:  Completed progress reports.
Task 2 Preliminary Design Structural: Have billed 14.76% of preliminary structural plans to date.  Currently working on hydraulics report. Preliminary Structural Plans expected to be completed by July 1, 2012.
Task 3 Preliminary Design Roadway: Have billed 1.5% of preliminary roadway plans to date.  Currently working on initial roadway alignment. Preliminary Roadway Plans expected to be completed by July 1, 2012.
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