
Key Environmental/Cultural Resources Compliance Milestones
	Task/Submittal
	LPA Responsibility
	MoDOT Responsibility
	Timeframe

	Obtain NEPA classification
	Provide adequate project information with Request for Environmental Review
	Provide classification
	30 days

	Complete NEPA documentation if required:
   1.  Programmatic CE (no 
        documentation required)
   2.  Letter CE
   3.  CE2
   4.  EA
   5.  EIS
	Prepare and submit required documentation
	Review documentation, 
provide comments, and 
submit documentation (revised by LPA as needed) to FHWA
	   1.  Programmatic CE–
        4 weeks
   2.  Letter CE–6 weeks
   3.  CE2–10 weeks
   4.  EA–18 months
   5.  EIS–36 months

	Comply with Section 106 (cultural resources)
	Obtain SHPO's concurrence
	Ensure Section 106 compliance
	Generally 10 weeks
*Can take 6–12 months if SHPO finds adverse effect

	Section 4 (f)
   1.  Historic bridge programmatic
   2.  Public land prog. or de minimis 
   3.  Full draft and final evaluation
	     1.  Prepare MOA
     2.  Provide documentation
     3.  Provide documentation
	    1.  Review MOA
    2.  Review & submit to FHWA
    3.  Review & submit to FHWA
	    1.  6 months
    2.  60 days 
    3.  12 months

	Comply with Clean Water Act Sections 404 and 401
	Obtain permits
	Ensure compliance
	Nationwide:  6–8 weeks
Individual:  4–6 months

	Comply with Endangered Species Act
	Consult with MDC and obtain clearance letter
	Review consultation
	1–6 months

	Floodplains 
	Contact local floodplain administrator for any needed permits
	Ensure compliance
	1–6 months

	Comply with Clean Water Act Section 602
	Obtain NPDES permit
	Ensure Section 602 compliance
	1–3 months

	Comply with env. laws regarding use of borrow & spoil sites
	Comply with applicable laws
	Ensure compliance with applicable laws
	Varies according to law

	Hazardous waste
	Determine presence,  contact DNR if hazardous materials are found
	Ensure compliance
	1 month

	Comply with Farmland Protection Policy Act (FPPA)
	Obtain Farmland Rating
	Ensure FPPA compliance
	6 weeks

	Environmental Justice, Title VI, ADA, etc.
	Ensure compliance
	Ensure compliance
	1 month

	Noise
	Complete noise study if necessary
	Ensure compliance
	1–6 months

	Comply with Clean Air Act
	Ensure Clean Air Act compliance, model if necessary
	Ensure Clean Air Act compliance
	6–12 months if modeling required
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