










County   










Route
   










Job No.  
DESIGN PROGRESS CHECK LIST
Program Dates:
Right of Way ________          



Construction ________          
Environmental Classification: _________           













  Date

   
1.  Prelocation Study Meeting Conducted




  /  /_  

   
2.  Agency Scoping Meetings Conducted




  /  /_  

   
3.  Traffic Information Requested





  /  /_  

   
    Received








  /  /_  

   
4.  ARAN Data Requested







  /  /_  

   
    Received








  /  /_  

   
5.  Assessment Maps Requested from Right of Way



  /  /_  

   
    Received








  /  /_  

   
6.  Accident Data Obtained






  /  /_  

   
7.  Pavement Rehabilitation Analysis Requested



  /  /_  

   
    Received








  /  /_  

   
8.  Location Study Report or Conceptual Plan Submitted

  /  /_  
2%
   
    Approved








  /  /_  

   
9.  Design Exceptions Submitted





  /  /_  

   
    Approved








  /  /_  

   
10. * Farmland Conversion Impact Rating Form AD-1006 Submitted
  /  /_  

   
11. Title Information, Phase 1 (last deed of record)


  /  / 
    

Requested from Right of Way


   
    Received








  /  /_  

___
12. * 4(f) Agencies Contacted






  /  /_  

   
13. Draft Environmental Document Submitted



  /  /_  

   
    Approved








  /  /_  

   
14. Highway - Railroad Crossing Data Form D-20 Submitted

  /  /_  

   
15. Notice of Location Hearing Published




  /  /_  

   
16. Location Hearing Held






  /  /_  

   
17. Location Hearing Transcript Submitted to Design Division
  /  /_  
3%
   
18. Final Location Approved by Commission




  /  /_  

   
19. Begin Survey:


   
    a.  Accuracy of USGS Information Checked (Survey Party)

  /  /_  

   
    b.  Targets Set







  /  /_  

   
    c.  Project Flown







  /  /_  

   
    d.  Aerial Photos Received





  /  /_  

   
    e.  Mapping Corridor and Targets Identified



  /  /_  

   
    f.  Aerial Photos Returned to Photogrammetry


  /  /_  

   
    g.  Benches, Vertical & Horizontal Control Submitted to

  /  /  




        Photogrammetry

10%
   
20. LST Files (Manuscript) Received from Photogrammetry

  /  /_  

   
21. Prepare Preliminary Plans:  (See Separate Check List)


   
    a.  Original Government Land Survey Notes and


  /  /_  


        Township Plats Obtained


   
    b.  Certified Land Corners Obtained from the Department of
  /  /_  



        Natural Resources in Rolla


   
    c.  Comments Received from Maintenance & Traffic on

  /  /_  


        Preliminary Plans


   
    d.  Comments Received from Right of Way on Preliminary

  /  /_  


        Plans


   
    e.  Comments Received from Construction on Preliminary

  /  /_  


        Plans


   
22. Preliminary Field Check Conducted




  /  /_  

   
23. Soil Survey and Borrow Area Location Requested


  /  /_  

   
    Received








  /  /_  

   
24. Equivalent Single Axle Loads (ESAL's) Requested


  /  /_  

   
    Received








  /  /_  

   
25. Pavement Type Selection Requested




  /  /_  

   
    Received








  /  /_  

   
26. Center Line Staked in Field





  /  /_  

   
27. Bridge Survey Information Collected




  /  /_  

   
28. Land Corners Restored and Filed with County



  /  /_  

   
29. Preliminary Plans Submitted to Design Division


  /  /_  

       Preliminary Plans Submitted to FHWA (for interstate projects)
  /  /_  
35%
       Approved by FHWA (for interstate projects)



  /  /_  

   
30. * Questionnaire for Cultural Resource Assessment Submitted
  /  /_  

   
31. Title Information, Phase 2 (Commitment for



  /  /_  


    Title Insurance) Requested from Right of Way


   
    Received








  /  /_  

   
32. Final Environmental Document Submitted



  /  /_  

   
    Approved








  /  /_  

   
33. Design Public Hearing (or combined Location and Design

  /  /_  



    Public Hearing) Held


   
34. Design Public Hearing Transcript and Cost Estimates

  /  /_  



    Submitted to Design Division

36%
   
35. Preliminary Design Approved by Commission



  /  /_  
37%
   
36. Bridge Surveys Submitted to Bridge Division



  /  /_  

   
37. Bridge Field Check Requested





  /  /_  
38%
   
38. Bridge Layouts Received






  /  /_  

   
39. Bridge Memorandum Received





  /  /_  
40%
   
40. Plan-Profile Sheets Plotted





  /  /_  

   
41. Right of Way Plans Prepared (See Separate Check List)

  /  /_  
42%
   
42. Plans ready for Design Field Check




  /  /_  
45%
   
43. Design Field Check Conducted with Right of Way Personnel
  /  /_  

   
44. * Wetland and Threatened and Endangered Species Screening
  /  /_  


    Requested


   
    Received








  /  /_  
55%
   
    Right of Way Plans and Certification Letter Submitted

  /  /_  


45. Right of Way Plans to:


   
    District Right of Way Agent





  /  /_  

   
    Utilities Engineer (one set for each utility)


  /  /_  

___
46. Right of Way Estimate Requested





  /  /_  

___
    Received








  /  /_  

___
47. Request Received from Right of Way to Have Right of

  /  /_  


    Way Plans Sealed for Filing


   
48. Right of Way Plans Filed






  /  /_  

   
49. Asbestos/Underground Storage Tank Inspection Requested

  /  /_  

   
50. Signal Warrants Submitted






  /  /_  

   
    Approved








  /  /_  

   
51. Preliminary Signal Layouts Submitted




  /  /_  

   
    Approved








  /  /_  

   
52. Lighting Warrants Submitted





  /  /_  

   
    Approved








  /  /_  

   
53. Preliminary Lighting Layouts Submitted



  /  /_  

   
    Approved








  /  /_  

   
54. Signing Plans Submitted






  /  /_  

   
    Approved








  /  /_  

   
55. * Application for Department of the Army 404 Permit

  /  /_  


    Submitted to Design Division


   
    Received








  /  /_  

   
56. Change in Route Status Submitted




  /  /_  

   
    Approved








  /  /_  

   
57. Draft Urban Agreement Submitted





  /  /_  

   
    Approved








  /  /_  


58. Urban Agreement Executed by:


   
    City









  /  /_  

   
    Commission








  /  /_  

   
    Copies to City







  /  /_  


59. Maintenance Agreements Executed by:


   
    Local Agencies







  /  /_  

   
    Commission








  /  /_  

   
60. Recommendations for Rates of Application and


  /  /_  


    Types of Seed, Mulch, and Fertilizer Submitted


   
    Approved








  /  /_  


61. Traffic Control Plan Approved by


   
    District Construction






  /  /_  

   
    District Maintenance and Traffic




  /  /_  
80%
   
62. Design Completed - Plans Ready for Final Field Check

  /  /_  
85%
   
63. Final Field Check Conducted





  /  /_  


64. Railroad Agreement Executed by:


   
    Railroad








  /  /_  

   
    Commission








  /  /_  

   
    Copies to Railroad







  /  /_  


65. Utility Agreement Executed by:


   
    Utility









  /  /_  

   
    Commission








  /  /_  

   
    Copies to Utility







  /  /_  

   
66. Tabulation of Quantities, Estimate, and Plans Completed

  /  /_  

   
67. Plans Checked by Another Squad





  /  /_  
95%
   
68. Final Tabulation, Estimate, and Plans Completed


  /  /_  

   
69. Traffic Control Plans Submitted





  /  /_  

   
    Approved








  /  /_  

   
70. Special Contracts Let and Awarded


   
    a. Asbestos Removal







  /  /_  

   
    b. Underground Storage Tank Removal




  /  /_  

   
    c. Demolition








  /  /_  
100%
   
71. Completed Plans and Supporting Documents Submitted to

  /  /_  


    Design Division (See Form D-12)


   
72. Pre-bid Conference Held






  /  /_  

   
73. Contract Let








  /  /_  

   
74. Contract Awarded







  /  /_  

   
75. News Release Prepared for Awarded Contract



  /  /_  

   
76. Plans Microfilmed







  /  /_  
* A "Request for Environmental Services" form may be submitted at this stage.


