SL District Reason Codes for Time Extension Change Orders
	AD
	Administrative Decision

	BV
	Best Value

	CD
	Consultant Design Error

	CF
	Delay in Commission Furnished Material

	CS
	Claim Settlement

	DC
	Design Change

	DE
	Design Error

	DF
	Differing Field Conditions

	DM
	Delay in Contractor Furnished Material

	DS
	Differing Site Conditions

	LF
	Local Funding Delay

	ND
	Natural Disaster

	OV
	Overrun of Contract Quantities

	PE
	Physical Work on Exceptions

	PD
	Practical Design Value Engineering

	UD
	Utility Delay

	VE
	Value Engineering

	WD
	Weather Delay


Administrative Decisions (AD) – Use this code when the contract time is extended due to Administrative decisions beyond the contractors control, such as scheduling conflicts of semi-final with District personnel or District re-prioritization of completion of projects (such as the I-64 Circle Projects & ITS/Signal projects under construction).

Best Value (BV) – Use this reason code for time extensions based on Design Changes initiated by MoDOT construction personnel in the field that provide a product of equal or improved quality over what was in the contract and either reduces the project cost, improves safety or decreases the time required to complete the project.

Consultant Design Errors (CD) – Use this code when consultant design error(s) cause re-design(s) of the project impacting the contractor’s schedule which warrants additional time to complete the project.

Delay in Commission Furnished Material (CF) – Use this code when the contract time is extended because the Commission Furnished Material was not received in a reasonable amount of time for the contractor to install before the contract completion date, such as DMS boards.

Claim Settlement (CS) – This code should only be used when instructed by the Central Office to prepare a contract change order time extension for settlement of a claim. See Section 105.16 of the standard specifications.

Design Change (DC) – Us this code for time extensions added to the contract when the design of a feature of the project is changed for the benefit of MoDOT but not attributable to an error on the part of the designer.

Design Errors (DE) – Use this code when in-house design error(s) cause re-design(s) of the project impacting the contractor’s schedule which warrants additional time to complete the project.

Differing Field Conditions (DF) – Use this code when unknown obstruction, conditions or materials encountered in the field that could not reasonably be identified had a delay impact to the contractor’s schedule.

Delay in Contractor Furnished Material (DM) – Use this code when a time extension is granted to the contractor for unforeseen delays in providing critical material for the project.  For example, a high demand for steel has forced an industry wide shortage.

Differing Site Conditions (DS) – Use this code when time extensions are granted as per Standard Specification 104.2.

Local Funding Delays (LF) – Use this code when local entities process for decisions impacts the progress or completion of the project due to the decisions needed to complete the project (such as enhancements funded by a Local Agency where they cannot agree upon a color, type of tree, etc.).

Natural Disaster (ND) – Use this code for time extensions when additional time is required to repair damage caused by a natural disaster.  

Physical Work on Exceptions (PE) – Use this code for the time extension if in fact the completion of an exception listed on the semi-final requires physical work by the contractor to accept the project.

Practical Design Value Engineering (PD) – Use this code for the time extension change order when the additional time is attributed to an approved practical design value-engineering proposal.

Overrun of Contract Quantities (OV) – Use this code when the contract overruns warrant an extension of contract time.

Utility Delay (UD) – Use this code for time extensions granted to the contractor for delays caused by utility problems.  See section 105.7.3 of the Standard Specifications.

Value Engineering (VE) - Use this code for the time extension change order when the additional time is attributed to an approved 50/50 shared value-engineering proposal.

Weather Delay (WD) – Use this code for time extension change orders when we grant the contractor additional time due to severe weather conditions that hindered the progress of the project as outlined in Specification 108.14.1 as an Excusable or Noncompensable Delay.
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