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Core Team Member       


Design

	 FORMCHECKBOX 
  
	Purpose and need      

	 FORMCHECKBOX 
   
	Standards      

	 FORMCHECKBOX 
  
	Existing conditions     

	 FORMCHECKBOX 
  
	Traffic handling      

	 FORMCHECKBOX 
 
	Consider need for contract incentives or disincentives to minimize construction time      

	 FORMCHECKBOX 
 
	Accident and safety issues      

	 FORMCHECKBOX 
 
	Surveying and mapping      

	 FORMCHECKBOX 
 
	Value Engineering study      

	 FORMCHECKBOX 
 
	Design exceptions      

	 FORMCHECKBOX 
 
	Public involvement      

	 FORMCHECKBOX 
 
	Consider signing, signals & lighting      

	 FORMCHECKBOX 
 
	Consider FHWA oversight      

	 FORMCHECKBOX 
  
	Outsourcing design      

	 FORMCHECKBOX 

	ADA _______

	 FORMCHECKBOX 

	Third Party Agreement ________

	 FORMCHECKBOX 

	Change in Route Status ________


Planning

	 FORMCHECKBOX 

	Needs      

	 FORMCHECKBOX 

	Multimodal      

	 FORMCHECKBOX 

	Urgency/Funding availability/Sources      

	 FORMCHECKBOX 

	Project coordination      

	 FORMCHECKBOX 

	Funding Source (CMAQ, Safety, Cost Share) ________


Environmental

	 FORMCHECKBOX 

	NEPA      

	 FORMCHECKBOX 

	Parks, Public Lands, and Section 4(f)      

	 FORMCHECKBOX 

	Noise      

	 FORMCHECKBOX 

	Farmland      

	 FORMCHECKBOX 

	Floodplain      

	 FORMCHECKBOX 

	Hazardous waste      

	 FORMCHECKBOX 

	Wetlands and other waters of the U.S.      

	 FORMCHECKBOX 

	Threatened and endangered species      

	 FORMCHECKBOX 

	Socioeconomic considerations      

	 FORMCHECKBOX 

	Cultural resources considerations      

	 FORMCHECKBOX 

	FEMA Buyout Property ______


Cultural Resources

	 FORMCHECKBOX 

	National Register eligibility      

	 FORMCHECKBOX 

	Archeological sites      


Construction

	 FORMCHECKBOX 

	Resources      

	 FORMCHECKBOX 

	Development in project area      

	 FORMCHECKBOX 

	Constructibility      

	 FORMCHECKBOX 

	Project administration      

	 FORMCHECKBOX 

	Earthwork      

	 FORMCHECKBOX 

	Bases & Aggregate surfaces      

	 FORMCHECKBOX 

	Flexible pavement issues      

	 FORMCHECKBOX 

	Rigid pavement issues      

	 FORMCHECKBOX 

	Incidental construction issues      

	 FORMCHECKBOX 

	Structures      

	 FORMCHECKBOX 

	Roadside development      

	 FORMCHECKBOX 

	Traffic control      

	 FORMCHECKBOX 

	Minimization of construction time      


Bridge

	 FORMCHECKBOX 

	Rehabilitation vs. Replacement      

	 FORMCHECKBOX 

	Outsourcing design      

	 FORMCHECKBOX 

	Bridge type      

	 FORMCHECKBOX 

	Bridge size      

	 FORMCHECKBOX 

	Permits       

	 FORMCHECKBOX 

	Traffic handling      

	 FORMCHECKBOX 

	Retaining walls      

	 FORMCHECKBOX 

	Box culverts      


Railroads

	 FORMCHECKBOX 

	Type of crossing      

	 FORMCHECKBOX 

	Temporary crossing      

	 FORMCHECKBOX 

	Crossing upgrades      

	 FORMCHECKBOX 

	Agreements ______


Maintenance

	 FORMCHECKBOX 

	Long term maintenance needs      

	 FORMCHECKBOX 

	Existing maintenance problems      

	 FORMCHECKBOX 

	Maintainability of new project      

	 FORMCHECKBOX 

	Roadway maintenance      

	 FORMCHECKBOX 

	Shoulders & approaches      

	 FORMCHECKBOX 

	Drainage considerations      

	 FORMCHECKBOX 

	Roadsides      

	 FORMCHECKBOX 

	Bridge maintenance      

	 FORMCHECKBOX 

	Snow and ice control      

	 FORMCHECKBOX 

	Traffic control      

	 FORMCHECKBOX 

	Safety issues      


Traffic

	 FORMCHECKBOX 

	Urgency      

	 FORMCHECKBOX 

	Safety/Operational issues      

	 FORMCHECKBOX 

	Signals      

	 FORMCHECKBOX 

	Signing      

	 FORMCHECKBOX 

	Lighting      

	 FORMCHECKBOX 

	Striping      

	 FORMCHECKBOX 

	Access management      

	 FORMCHECKBOX 

	Work zone      

	 FORMCHECKBOX 

	ITS      


 R/W

	 FORMCHECKBOX 

	Land use      

	 FORMCHECKBOX 

	Improvements      

	 FORMCHECKBOX 

	Relocations      

	 FORMCHECKBOX 

	Minimization of impact      

	 FORMCHECKBOX 

	Adequate negotiation time      

	 FORMCHECKBOX 

	Public facilities      

	 FORMCHECKBOX 

	Access management      

	 FORMCHECKBOX 

	Billboards      

	 FORMCHECKBOX 

	Estimation of Easements      

	 FORMCHECKBOX 

	Damages to Remainders _____

	 FORMCHECKBOX 

	Total Takes ____

	 FORMCHECKBOX 

	Hardships ____

	 FORMCHECKBOX 

	Uneconomic Remnants _____

	 FORMCHECKBOX 

	Inverse Condemnation _____


Public Information and Outreach

	 FORMCHECKBOX 

	Develop Public Involvement Plan      

	 FORMCHECKBOX 

	Public hearings/Meeting      

	 FORMCHECKBOX 

	Communication plan      

	 FORMCHECKBOX 

	Ensure the steps of the PIP are Completed      

	 FORMCHECKBOX 

	Advisory Group _____

	 FORMCHECKBOX 

	Website _____


Utilities

	 FORMCHECKBOX 

	Conceptual study      

	 FORMCHECKBOX 

	Preliminary plan      

	 FORMCHECKBOX 

	Right of Way plans      

	 FORMCHECKBOX 

	Utility construction work      

	 FORMCHECKBOX 

	Public Affairs      

	 FORMCHECKBOX 

	Utilities      

	 FORMCHECKBOX 

	Materials      

	 FORMCHECKBOX 

	Legal      

	 FORMCHECKBOX 

	Right of Way      

	 FORMCHECKBOX 

	Reimbursable ______

	 FORMCHECKBOX 

	Non-reimbursable _______

	 FORMCHECKBOX 

	Agreements ______


 Materials/Geotech
	 FORMCHECKBOX 

	Slope parameters      

	 FORMCHECKBOX 

	Borrow material      

	 FORMCHECKBOX 

	Pavement type selection       

	 FORMCHECKBOX 

	Proprietary Items ______


 Legal

	 FORMCHECKBOX 

	Adjacent impacts      

	 FORMCHECKBOX 

	Condemnation      

	 FORMCHECKBOX 

	Agreements      



(New 1-1-03)





PROJECT SCOPING CHECKLIST


(Add additional notes as required)





For questions, comments, or suggested revisions to this checklist, please contact a Project Development Liaison Engineer














