



[bookmark: _GoBack]										County   
										Route	   
										Job No.  

DESIGN PROGRESS CHECK LIST


Program Dates:	Right of Way ________          
			Construction ________          

Environmental Classification: _________           
													  Date

	   	1.  Prelocation Study Meeting Conducted					  /  /_  

	   	2.  Agency Scoping Meetings Conducted					  /  /_  

	   	3.  Traffic Information Requested						  /  /_  

	   	    Received									  /  /_  

	   	4.  ARAN Data Requested								  /  /_  

	   	    Received									  /  /_  

	   	5.  Assessment Maps Requested from Right of Way				  /  /_  

	   	    Received									  /  /_  

	   	6.  Accident Data Obtained							  /  /_  

	   	7.  Pavement Rehabilitation Analysis Requested				  /  /_  

	   	    Received									  /  /_  

	___	8.  Motor Carriers Route Information Requested				  /  /_  		
	___	    Received									  /  /_

	   	9.  Location Study Report or Conceptual Plan Submitted		  /  /_  

2%	   	    Approved									  /  /_  

	   	10.  Design Exceptions Submitted						  /  /_  

	   	    Approved									  /  /_  

	   	11. * Farmland Conversion Impact Rating Form AD-1006 Submitted	  /  /_  

	   	12. Title Information, Phase 1 (last deed of record)			  /  / 	    		Requested from Right of Way

	   	    Received									  /  /_  

	___	13. * 4(f) Agencies Contacted							  /  /_  

	   	14. Draft Environmental Document Submitted				  /  /_  

	   	    Approved									  /  /_  

	   	15. Highway - Railroad Crossing Data Form D-20 Submitted		  /  /_  

	   	16. Notice of Location Hearing Published					  /  /_  

	   	17. Location Hearing Held							  /  /_  

	   	18. Location Hearing Transcript Submitted to Design Division	  /  /_  

3%	   	19. Final Location Approved by Commission					  /  /_  

	   	20. Begin Survey:

	   	    a.  Accuracy of USGS Information Checked (Survey Party)		  /  /_  

	   	    b.  Targets Set								  /  /_  

	   	    c.  Project Flown								  /  /_  

	   	    d.  Aerial Photos Received						  /  /_  

	   	    e.  Mapping Corridor and Targets Identified				  /  /_  

	   	    f.  Aerial Photos Returned to Photogrammetry			  /  /_  

	   	    g.  Benches, Vertical & Horizontal Control Submitted to		  /  /  	
		        Photogrammetry

10%	   	21. LST Files (Manuscript) Received from Photogrammetry		  /  /_  

	   	22. Prepare Preliminary Plans:  (See Separate Check List)

	   	    a.  Original Government Land Survey Notes and			  /  /_  
		        Township Plats Obtained

	   	    b.  Certified Land Corners Obtained from the Department of	  /  /_  
		        Natural Resources in Rolla

	   	    c.  Comments Received from Maintenance & Traffic on		  /  /_  
		        Preliminary Plans

	   	    d.  Comments Received from Right of Way on Preliminary		  /  /_  
		        Plans

	   	    e.  Comments Received from Construction on Preliminary		  /  /_  
		        Plans

	   	23. Preliminary Field Check Conducted					  /  /_  

	   	24. Soil Survey and Borrow Area Location Requested			  /  /_  

	   	    Received									  /  /_  

	   	25. Equivalent Single Axle Loads (ESAL's) Requested			  /  /_  

	   	    Received									  /  /_  

	   	26. Pavement Type Selection Requested					  /  /_  

	   	    Received									  /  /_  

	   	27. Center Line Staked in Field						  /  /_  

	   	28. Bridge Survey Information Collected					  /  /_  

	   	29. Land Corners Restored and Filed with County				  /  /_  

	   	30. Preliminary Plans Submitted to Design Division			  /  /_  

	       Preliminary Plans Submitted to FHWA (for interstate projects)	  /  /_  

35%	       Approved by FHWA (for interstate projects)				  /  /_  

	   	31. * Questionnaire for Cultural Resource Assessment Submitted	  /  /_  

	   	32. Title Information, Phase 2 (Commitment for				  /  /_  
		    Title Insurance) Requested from Right of Way

	   	    Received									  /  /_  

	   	33. Final Environmental Document Submitted				  /  /_  

	   	    Approved									  /  /_  

	   	34. Design Public Hearing (or combined Location and Design		  /  /_  
		    Public Hearing) Held

	   	35. Design Public Hearing Transcript and Cost Estimates		  /  /_  
		    Submitted to Design Division

36%	   	36. Preliminary Design Approved by Commission				  /  /_  

37%	   	37. Bridge Surveys Submitted to Bridge Division				  /  /_  

	   	38. Bridge Field Check Requested						  /  /_  

38%	   	39. Bridge Layouts Received							  /  /_  

	   	40. Bridge Memorandum Received						  /  /_  

40%	   	41. Plan-Profile Sheets Plotted						  /  /_  

	   	42. Right of Way Plans Prepared (See Separate Check List)		  /  /_  

42%	   	43. Plans ready for Design Field Check					  /  /_  

45%	   	44. Design Field Check Conducted with Right of Way Personnel	  /  /_  

	   	45. * Wetland and Threatened and Endangered Species Screening	  /  /_  
		    Requested

	   	    Received									  /  /_  

55%	   	    Right of Way Plans and Certification Letter Submitted		  /  /_  

		46. Right of Way Plans to:

	   	    District Right of Way Agent						  /  /_  

	   	    Utilities Engineer (one set for each utility)			  /  /_  

	___	47. Right of Way Estimate Requested						  /  /_  

	___	    Received									  /  /_  

	___	48. Request Received from Right of Way to Have Right of		  /  /_  
		    Way Plans Sealed for Filing

	   	49. Right of Way Plans Filed							  /  /_  

	   	50. Asbestos/Underground Storage Tank Inspection Requested		  /  /_  

	   	51. Signal Warrants Submitted							  /  /_  

	   	    Approved									  /  /_  

	   	52. Preliminary Signal Layouts Submitted					  /  /_  

	   	    Approved									  /  /_  

	   	53. Lighting Warrants Submitted						  /  /_  

	   	    Approved									  /  /_  

	   	54. Preliminary Lighting Layouts Submitted				  /  /_  

	   	    Approved									  /  /_  

	   	55. Signing Plans Submitted							  /  /_  

	   	    Approved									  /  /_  

	   	56. * Application for Department of the Army 404 Permit		  /  /_  
		    Submitted to Design Division

	   	    Received									  /  /_  

	   	57. Change in Route Status Submitted					  /  /_  

	   	    Approved									  /  /_  

	   	58. Draft Urban Agreement Submitted						  /  /_  

	   	    Approved									  /  /_  

		59. Urban Agreement Executed by:

	   	    City										  /  /_  

	   	    Commission									  /  /_  

	   	    Copies to City								  /  /_  

		60. Maintenance Agreements Executed by:

	   	    Local Agencies								  /  /_  

	   	    Commission									  /  /_  

	   	61. Recommendations for Rates of Application and			  /  /_  
		    Types of Seed, Mulch, and Fertilizer Submitted

	   	    Approved									  /  /_  


		62. Traffic Control Plan Approved by

	   	    District Construction							  /  /_  

	   	    District Maintenance and Traffic					  /  /_  

80%	   	63. Design Completed - Plans Ready for Final Field Check		  /  /_  

85%	   	64. Final Field Check Conducted						  /  /_  

		65. Railroad Agreement Executed by:

	   	    Railroad									  /  /_  

	   	    Commission									  /  /_  

	   	    Copies to Railroad								  /  /_  

		66. Utility Agreement Executed by:

	   	    Utility										  /  /_  

	   	    Commission									  /  /_  

	   	    Copies to Utility								  /  /_  

	   	67. Tabulation of Quantities, Estimate, and Plans Completed		  /  /_  

	   	68. Plans Checked by Another Squad						  /  /_  

95%	   	69. Final Tabulation, Estimate, and Plans Completed			  /  /_  

	   	70. Traffic Control Plans Submitted						  /  /_  

	   	    Approved									  /  /_  

	   	71. Special Contracts Let and Awarded

	   	    a. Asbestos Removal								  /  /_  

	   	    b. Underground Storage Tank Removal					  /  /_  

	   	    c. Demolition									  /  /_  

100%	   	72. Completed Plans and Supporting Documents Submitted to		  /  /_  
		    Design Division (See Form D-12)

	   	73. Pre-bid Conference Held							  /  /_  

	   	74. Contract Let									  /  /_  

	   	75. Contract Awarded								  /  /_  

	   	76. News Release Prepared for Awarded Contract				  /  /_  

	   	77. Plans Microfilmed								  /  /_  

* A "Request for Environmental Services" form may be submitted at this stage.




