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JOB
SPECIAL PROVISIONS

A.
GENERAL – FEDERAL
(to be inserted by Central Office)
B.
PROJECT CONTACT FOR CONTRACTOR/BIDDER QUESTIONS

1.0  Any questions relating to the bidding process or concerning the bid document preparation shall be directed to the Central Office Design Division to:

Ms. Natalie Roark

Bidding and Contract Services Engineer


(573) 526-2923 

natalie.roark@modot.mo.gov

***INSERT DISTRICT CONTACT INFORMATION HERE***
2.0  Upon award and execution of the contract, the successful bidder/contractor shall forward all questions and coordinate the work with the contract administrator.  The contract will be administered and inspected by the engineer/contract administrator listed below:


***INSERT CONTACT INFORMATION HERE***
C.
SCOPE OF WORK 
1.0   The scope of work for this project is to provide asphalt pavement repair on an as needed basis in response to sudden occurrences, such as physical damage by the elements, or as a result of wear and tear.  The work will be prescribed through individual Job Orders issued to the contractor by the engineer for each work location.  

2.0  A work location for this contract shall be limited to a 2-mile section of roadway.  A 2-mile section shall be defined as 2 miles in one direction on a divided highway or 2 miles in both directions on an undivided highway.

3.0  The project limits for the work will be along ***insert list of Counties and Routes***.
4.0  Job Orders will only be issued for work to be performed from April 1 to November 30, unless otherwise mutually agreed upon between the contractor and the engineer.

5.0  The Commission is not bound to issue a minimum or maximum number of Job Orders during the contract term.  Award of contract does not guarantee any Job Orders during the duration of the contract.  It is the intent, however, to meet the anticipated budget of $250,000.
D.
JOB ORDER CONTRACT

1.0   A Job Order Contract is an indefinite quantity contract pursuant to which the contractor shall perform the work itemized in a Job Order at individual work locations throughout the project limits.  The contractor shall perform all tasks itemized in the Job Order.

2.0  The engineer will identify the required work at an individual work location in collaboration with the contractor at a Joint Scope Meeting.  The engineer will provide the contractor with a draft Detailed Scope of Work which the contractor shall review.  Once the detailed Scope of Work is agreed upon, the engineer will issue a Job Order to the contractor.  At any given time the contractor may be performing more than one Job Order.

3.0  The contract includes a list of fixed cost pay items with fixed unit prices.  Payment for the work will be determined by multiplying the fixed unit prices by an applicable Adjustment Factor.  The contractor shall bid three separate Adjustment Factors to be applied to the fixed unit prices as applicable for work performed during normal working hours, nighttime hours or weekend hours as defined elsewhere in this contract.  The total cost of an individual Job Order will be determined by multiplying the fixed unit prices of each fixed cost pay item by the appropriate quantity and then multiplying the total cost of all pay items by the appropriate Adjustment Factor.

4.0  Definitions.

4.1.  Detailed Scope of Work.  A written document that sets forth the work the contractor is obligated to perform in connection with a particular Job Order.
4.2  Job Order.  A written order from the engineer to the contractor directing the work required at an individual work location in accordance with the Detailed Scope of Work within the Job Order Completion Time.

4.3  Job Order Completion Time.  The time within which the contractor must complete the Detailed Scope of Work for a particular Job Order.

4.4  Fixed Cost Pay Item.  Work for which a description and fixed cost is set forth in the fixed cost pay item list. 

4.5  Non-Fixed Cost Pay Item.  Work for which a description and fixed cost is not set forth in the pay item list.  Payment for non-fixed cost pay items will be determined in accordance with Sec 109.4.2, 109.4.3, or 109.4.4.  Non-fixed cost pay items will be paid using an Adjustment Factor of 1.000.

E.
PROCEDURES FOR DEVELOPING A JOB ORDER

1.0  Initiation of a Job Order.  The engineer will notify the contractor of a potential Job Order by issuing a Notice of Joint Scope Meeting.  The notification will be issued by electronic mailing or facsimile machine at the discretion of the engineer to the contractor, unless the engineer approves other arrangements.  The contractor shall confirm receipt of all job orders by the same means as issued.  Notification for accelerated repair work can be initiated by telephone.  

1.1  The contractor shall attend the Joint Scope Meeting and be prepared to discuss, at a minimum:

a. The general scope of the work;

b. Existing conditions, presence of waterways, wetlands, or other natural resources,

c. Presence of hazardous materials

d. Methods and alternative for accomplishing the work;

e. Access to the site;

f. Staging area availability/location;

g. Requirements for catalog cuts, technical data, samples and shop drawings;

h. Requirements for professional services, including sketches, drawings, and specifications;

i. Hours of operation;

j. Anticipated working days and schedule;

k. Liquidated damages;

l. Specific quality requirements for equipment and material;

m. List of anticipated Subcontractors and Material Suppliers.

1.2  Upon completion of the joint scoping process, the engineer will prepare a draft detailed Scope of Work referencing any sketches, drawings, photographs, and specifications required to document accurately the work to be accomplished.  The contractor shall review the detailed Scope of Work and request any desired changes or modifications thereto.  When an acceptable detailed Scope of Work has been completed, the engineer will issue a Draft Job Order.  

1.3  The contractor does not have the right to refuse to perform any Job Order or any work identified in a Job Order.  If the contractor refuses to perform any Job Order or any work identified in a Job Order, the contractor may be considered to be in default in accordance with Sec 108.  

2.0  Preparation Of The Job Order.  The engineer will prepare a Draft Job Order and submit the order to the contractor for final review.  The contractor and the engineer will jointly review the Draft Job Order and finalize the order.  Establishment of pricing for any non-fixed cost pay items shall be in accordance with Sec 109.4.2 or 109.4.3.  If no agreement to pricing can be made then the work will proceed with payment for non-fixed cost items under Sec 109.4.4.

2.1   When the engineer and contractor have agreed to the scope of work and Fixed Cost and Non-Fixed Cost tasks to be performed, the engineer will finalize the official Job Order and submit a signed Job Order for the contractor to review and sign.  The affixed signatures by the engineer and the contractor shall bind the Job Order.  If the contractor is not clear or in disagreement with the terms of the Job Order he shall NOT sign the Job Order, but shall work with the engineer to clear up any discrepancies in the work to be done.  If the contractor fails to execute the Job Order, the contractor may be considered to be in default in accordance with Sec 108.  

3.0  The Commission reserves the right to cancel or reject a Job Order for any reason.  The Commission also reserves the right not to issue a Job Order if that is determined to be in the best interests of the Commission.  The contractor shall not recover costs arising out of or related to the development of the Job Order including but not limited to the costs to attend the Joint Scope Meeting, review the Detailed Scope of Work, subcontractor costs, and the cost to review the Job Order Proposal with the Commission.  

4.0  Job Order Issuance.  The Job Order will be signed by the engineer and delivered to the contractor.  The Job Order will reference the Detailed Scope of Work and set forth the amount to be paid and the time to complete the work.

5.0  Notice to Proceed.  Each Job Order will include a notice to proceed, which will stipulate the date the contractor is expected to begin work.  The notice to proceed date will normally be within 14 calendar days after the job order is issued.  For Job Orders that require an accelerated response, contractors shall respond to the work location and begin the accelerated repair work within 5 calendar days of the notice to proceed established in the Job Order.

5.1  The contractor shall provide 48-hour notification prior to start of repair work for accelerated Job Orders and 5-days notification for all other Job Orders.  

F.
TERM OF CONTRACT

1.0  The term of this contract shall be for the period commencing ***Insert Date*** and shall end ***Insert Date***. 

1.1  Any work already ordered or in progress when the contract term ends shall be completed in accordance with the provisions, price proposals and timelines established in the issued Job Order(s), or liquidated damages will be assessed against the contractor in accordance with the provisions of this contract. 
2.0  The contract may be extended under the original terms and contract prices for the period commencing ***Insert Date*** and shall end ***Insert Date*** for a maximum contract term of two (2) years.  If, in the sole discretion of the Commission, the Commission desires to extend the contract, the contractor will be given written notification of the extension no later than December 1 of the current contract year.  The contractor shall provide written notification of acceptance or rejection of the extension of this contract no later than January 1 of the current contract year. If the option for extending the contract is exercised by MoDOT, a time extension change order will be issued by the Commission to extend the contract to the new term limits.  The contractor shall increase the performance contract bond to an amount equal to the original contract amount plus the extended contract amount (i.e., double the original bond amount).
G.
FIXED UNIT PRICE LIST

1.0   Description.  A fixed unit price list containing unit prices associated with asphalt repair is listed below.  Fixed unit prices are for complete and in-place construction and include all labor, equipment and material required to complete the construction task.  All labor, material, equipment and work required by a specification shall be considered part of the fixed unit price, unless otherwise stated elsewhere in this contract.  Pay limits will be defined in the approved Job Order.

2.0  Fixed Unit Price List for Asphalt Pavement Repair Job Orders.

	Item
Number
	Description
	Unit
	Fixed Unit Price

	4019910
	Shoulder Mix (15-100 tons) (Over 9 feet wide)
	Tons
	$78.00

	4019910
	Shoulder Mix (15-100 tons) (4.1-9 feet wide)
	Tons
	$93.00

	4019910
	Shoulder Mix (15-100 tons) (2-4 feet wide)
	Tons
	$111.25

	4019910
	Shoulder Mix (100.1-500 tons) (Over 9 feet wide)
	Tons
	$60.50

	4019910
	Shoulder Mix (100.1-500 tons) (4.1-9 feet wide)
	Tons
	$72.00

	4019910
	Shoulder Mix (100.1-500 tons) (2-4 feet wide)
	Tons
	$86.00

	4019910
	Shoulder Mix (500.1-1000 tons) (Over 9 feet wide)
	Tons
	$55.00

	4019910
	Shoulder Mix (500.1-1000 tons) (4.1-9 feet wide)
	Tons
	$65.50

	4019910
	Shoulder Mix (500.1-1000 tons) (2-4 feet wide)
	Tons
	$78.00

	4019910
	Shoulder Mix (over 1000 tons) (Over 9 feet wide)
	Tons
	$51.50

	4019910
	Shoulder Mix (over 1000 tons) (4.1-9 feet wide)
	Tons
	$61.25

	4019910
	Shoulder Mix (over 1000 tons) (2-4 feet wide)
	Tons
	$73.00

	4039910
	SP125C (64-22) (15-100 tons) (Over 9 feet wide)
	Tons
	$87.75

	4039910
	SP125C (64-22) (15-100 tons) (4-9 feet wide)
	Tons
	$104.75

	4039910
	SP125C (64-22) (100.1-500 tons) (Over 9 feet wide)
	Tons
	$69.00

	4039910
	SP125C (64-22) (100.1-500 tons) (4-9 feet wide)
	Tons
	$82.30

	4039910
	SP125C (64-22) (500.1-1000 tons) (Over 9 feet wide)
	Tons
	$61.00

	4039910
	SP125C (64-22) (500.1-1000 tons) (4-9 feet wide)
	Tons
	$72.75

	4039910
	SP125C (64-22) (over 1000 tons) (Over 9 feet wide)
	Tons
	$58.50

	4039910
	SP125C (64-22) (over 1000 tons) (4-9 feet wide)
	Tons
	$69.75

	4039910
	SP125C (70-22) (15-100 tons) (Over 9 feet wide)
	Tons
	$93.00

	4039910
	SP125C (70-22) (15-100 tons) (4-9 feet wide)
	Tons
	$111.00

	4039910
	SP125C (70-22) (100.1-500 tons) (Over 9 feet wide)
	Tons
	$76.50

	4039910
	SP125C (70-22) (100.1-500 tons) (4-9 feet wide)
	Tons
	$91.25

	4039910
	SP125C (70-22) (500.1-1000 tons) (Over 9 feet wide)
	Tons
	$67.50

	4039910
	SP125C (70-22) (500.1-1000 tons) (4-9 feet wide)
	Tons
	$80.50

	4039910
	SP125C (70-22) (over 1000 tons) (Over 9 feet wide)
	Tons
	$65.00

	4039910
	SP125C (70-22) (over 1000 tons) (4-9 feet wide)
	Tons
	$77.50

	4039910
	SP125B (76-22) (100.1-500 tons) (Over 9 feet wide)
	Tons
	$81.50

	4039910
	SP125B (76-22) (100.1-500 tons) (4-9 feet wide)
	Tons
	$97.25

	4039910
	SP125B (76-22) (500.1-1000 tons) (Over 9 feet wide)
	Tons
	$72.50

	4039910
	SP125B (76-22) (500.1-1000 tons) (4-9 feet wide)
	Tons
	$86.50

	4039910
	SP125B (76-22) (over 1000 tons) (Over 9 feet wide)
	Tons
	$69.00

	4039910
	SP125B (76-22) (over 1000 tons) (4-9 feet wide)
	Tons
	$82.25

	4039910
	SP190C (64-22) (100.1-500 tons) (Over 9 feet wide)
	Tons
	$68.50

	4039910
	SP190C (64-22) (100.1-500 tons) (4-9 feet wide)
	Tons
	$81.75

	4039910
	SP190C (64-22) (500.1-1000 tons) (Over 9 feet wide)
	Tons
	$60.25

	4039910
	SP190C (64-22) (500.1-1000 tons) (4-9 feet wide)
	Tons
	$71.75

	4039910
	SP190C (64-22) (over 1000 tons) (Over 9 feet wide)
	Tons
	$57.25

	4039910
	SP190C (64-22) (over 1000 tons) (4-9 feet wide)
	Tons
	$68.25

	4039910
	SP190C (70-22) (100.1-500 tons) (Over 9 feet wide)
	Tons
	$76.50

	4039910
	SP190C (70-22) (100.1-500 tons) (4-9 feet wide)
	Tons
	$91.25

	4039910
	SP190C (70-22) (500.1-1000 tons) (Over 9 feet wide)
	Tons
	$64.25

	4039910
	SP190C (70-22) (500.1-1000 tons) (4-9 feet wide)
	Tons
	$76.50

	4039910
	SP190C (70-22) (over 1000 tons) (Over 9 feet wide)
	Tons
	$63.00

	4039910
	SP190C (70-22) (over 1000 tons) (4-9 feet wide)
	Tons
	$75.00

	4039910
	SP190B (76-22) (100.1-500 tons) (Over 9 feet wide)
	Tons
	$79.50

	4039910
	SP190B (76-22) (100.1-500 tons) (4-9 feet wide)
	Tons
	$95.00

	4039910
	SP190B (76-22) (500.1-1000 tons) (Over 9 feet wide)
	Tons
	$68.75

	4039910
	SP190B (76-22) (500.1-1000 tons) (4-9 feet wide)
	Tons
	$82.00

	4039910
	SP190B (76-22) (over 1000 tons) (Over 9 feet wide)
	Tons
	$67.00

	4039910
	SP190B (76-22) (over 1000 tons) (4-9 feet wide)
	Tons
	$79.90

	4071005
	Tack Coat
	Gal
	$3.40

	6123000A
	Truck Or Trailer Mounted Attenuator (TMA)
	Each
	$750.00

	6133018
	Furnishing and Placing Bituminous Material for Class  B

Partial Depth Pavement Repair
	Tons
	$150.00

	6133019
	Removal for Class B Partial Depth Pavement Repair 
	Square Yard
	$50.00

	6161005
	Construction Signs
	SF
	$3.00

	6161008
	Advanced Warning Rail System
	Each
	$45.00

	6161009
	Flag Assembly
	Each
	$6.00

	6161025
	Channelizer (Trim Line)
	Each
	$9.00

	6161030
	Type III Moveable Barricade 
	Each
	$75.00

	6161033
	Directional Indicator Barricade
	Each
	$18.75

	6161040
	Flashing Arrow Panel
	Each
	$390.00

	6161040
	Sequential Flashing Warning Light
	Each
	$50.00

	6161098
	CMS, contractor Furnished/Retained
	Each
	$1,200.00

	6169902
	Single Lane Closure
	Each
	$3,000.00

	6169902
	Double Lane Closure
	Each
	$3,900.00

	6169902
	Interior Lane Closure
	Each
	$3,900.00

	6169902
	Triple Lane Closure
	Each
	$4,500.00

	6169902
	Ramp Closure
	Each
	$1,800.00

	6169902
	One-Lane Two-Way Operation with Flagger
	Each
	$3,000.00

	6189902
	Accelerated Repair
	Each
	$3,000.00

	6189902
	Mobilization Coldmill & Resurfacing (15-1000 tons)
	Each
	$5,000.00

	6189902
	Mobilization Coldmill & Resurfacing (Over 1000 tons)
	Each
	$3,500.00

	6189902
	Mobilization Resurfacing Only (15-1000 tons)
	Each
	$4,450.00

	6189902
	Mobilization Resurfacing Only (Over 1000 tons)
	Each
	$2,750.00

	6189902
	Mobilization Material Transfer Vehicle
	Each
	$2,700.00

	6229905
	Milling per SY (< 2")
	Square Yard
	$2.10

	6229905
	Milling per SY (2"-4")
	Square Yard
	$2.40

	6229905
	Milling per SY (4"-6")
	Square Yard
	$2.70

	6229905
	Milling per SY (>6")
	Square Yard
	$7.20

	6229905
	Modified Milling/Depth Transition
	Square Yard
	$8.00


H.
ADJUSTMENT FACTORS 
1.0  Description.  Adjustment Factors include business and construction related costs as defined in this specification.  It is the responsibility of the contractor to verify the unit prices provided in this contract and to modify their Adjustment Factors accordingly.

1.1  Business Costs.  Business related costs consist of profit, overhead costs, subcontractor profit and overhead, taxes, finance costs, and other costs including but not limited to;

(a) insurance, bonds and indemnification

(b) project meetings, training, management and supervision

(c) project office staff and equipment

(d) employee or subcontractor wage rates that exceed prevailing wages

(e) fringe benefits, payroll taxes, worker’s compensation, insurance costs and any other payment mandated by law in connection with labor that exceeds the labor rate allowances.

(f) Business risks such as the risk of low than expected volumes of work, smaller than anticipated Job Orders, poor subcontractor performance, and inflation or material cost fluctuations.

1.2  Construction Costs.  Construction related costs include but are not limited to;

(a) personnel safety equipment

(b) security requirements

(c) excess material waste

(d) daily and final clean-up

(e) costs resulting from inadequate supply of materials, fuel, electricity, or skilled labor

(f) costs resulting from productivity loss

(g) working in extreme and adverse weather conditions

(h) any other discreet items of work required to complete a particular Job Order.

1.3  General Costs.  The above lists are not exhaustive and are intended to provide general examples of cost items to be included in the contractor’s Adjustment Factors as defined in the contract.

2.0  Normal Work Adjustment Factor.  The Adjustment Factor for Normal Working Hours includes work conducted from 6:00 a.m. to 7:30 p.m. Monday through Friday.  

3.0  Nighttime Work Adjustment Factor.  If the engineer determines traffic volumes are such that work cannot be performed during the daytime, Monday through Friday, without significant traffic impacts, the Job Order will specify nighttime repair operations. The Adjustment Factor for Nighttime Work includes any work conducted from 7:30 p.m. to 6:00 a.m. Monday through Thursday.
3.1  Any costs for additional lighting equipment necessary to perform nighttime repair operations is considered included in the Nighttime Work Adjustment Factor.

4.0  Weekend Work Adjustment Factor.  If the engineer determines traffic volumes are such that work cannot be performed Monday through Friday without significant traffic impacts, the Job Order will specify weekend repair operations.  The Adjustment Factor for Weekend Work includes any work conducted from 7:30 p.m. on Friday through 6:00 a.m. on Monday, night or day, or a Holiday.    

4.1  All work shall be scheduled to avoid major holidays.  During the term of this contract there are three major holiday periods:  Memorial Day, Independence Day and Labor Day.  All lanes shall be scheduled to be open to traffic during these holiday periods, from 12:00 noon on the last working day preceding the holiday until 9:00 a.m. on the first working day subsequent to the holiday, unless designated as Weekend Work by the engineer.

5.0   The Adjustment Factor for Nighttime Work and Weekend Work will not be applied to adjust the unit bid price(s) unless the contractor is specifically directed to perform Nighttime or Weekend Work by the engineer as part of the Job Order.  If the Job Order does not otherwise restrict nighttime or weekend hours, the contractor may, with the approval of the engineer, perform some or all of the repair operations during nighttime or weekend hours but will paid for the Adjustment Factor specified in the Job Order (i.e. the contractor may be allowed to complete nighttime work on the weekend but will be paid the Nighttime Adjustment Factor).  

I.
BIDDING THE ADJUSTMENT FACTORS
1.0   The bidder shall complete the bid form by writing in three Adjustment Factors, one for Normal Working Hours one for Nighttime Work and one for Weekend Work.  The Adjustment Factors shall be specified to three decimal places.  Note that these are contract pay items for contractor payment, not work items. 
EXAMPLE:  The Adjustment Factors shall be entered as the following example illustrates.

	 1        .        1        9        8

	OR



	  0        .        9        8        7


Note:  The Adjustment Factors used are for example purposes only and are not an indication of factors being bid by the contractor.

J.
CONTRACT AWARD

1.0  The Commission will evaluate the bids with the intent of awarding the contract to the lowest responsible bidder. 

2.0   The lowest bid will be determined by multiplying each individual Adjustment Factor by the anticipated budget for each individual adjustment factor.  For purposes of determining award of this contract, the estimated percentage of work performed during Normal Working Hours is 15%, the estimated percentage of Nighttime work is 80%, and the estimated percentage of Weekend work is 5%.  The extended amount for each item will then be totaled, and the total sum will be used for bid comparison purposes.  The initial contract value will be equal to the total sum.  The dollar quantities provided in the bid form are anticipated budgets and are not intended to represent the actual value of work that will be assigned. The anticipated budget for this project is $250,000.
EXAMPLE:  The initial contract value is determined by entering the Adjustment Factors as the following example illustrates:

	Item Description
	Approximate Quantity
	Unit
	Unit Price
	Bid Amount

	
	
	
	Dollar
	Cts
	Dollar
	Cts

	6189916
Normal Work Adjustment Factor
	37,500.00
	DLR
	1.150
	43,125.00

	6189916
Nighttime Work Adjustment Factor
	200,000.00
	DLR
	1.200
	240,000.00

	6189916
Weekend Work Adjustment Factor
	12,500.00
	DLR
	1.250
	15,625.00

	Bid Total
	
	
	
	298,750.00


Note:  The Adjustment Factors used are for example purposes only and are not an indication of factors being bid by the contractor.

K.
BONDS
1.0  The amount of the Bid Bond shall be 5% of the anticipated budget for this project.

2.0  The amount of the Performance Bond shall be 100% of the anticipated budget for this project.

L.
ACCELERATED REPAIR

1.0  If the engineer determines the safety of the public is unduly compromised by the damaged facility, the work will be designated as an accelerated repair.  Commission forces or others will initially respond to the location and perform such work as necessary to reduce the immediate danger to the public.

2.0  The contractor will be notified by telephone of the location of the accelerated repair and extent of work needed.  Written confirmation of the required work will be provided by fax, e-mail or personal delivery immediately after notification.  The contractor shall provide a means for the engineer to contact the contractor 24 hours a day for emergencies.   The Job Order will be negotiated and issued by the Commission within 48 hours of notification to the contractor.  It is estimated that accelerated repair could occur up to 3 times during the term of this contract. 

3.0  The contractor shall respond to the work location and begin the accelerated repair work within 5 calendar days of the notice to proceed established in the Job Order.  After beginning the accelerated repair work, the contractor shall continuously and diligently pursue the work according to the mutually agreed upon schedule in the Job Order until all of the repairs described in the Job Order are complete, unless otherwise approved by the engineer.

4.0  The contractor will be paid a one-time Accelerated Repair payment for beginning the accelerated repair work within the required 5 calendar days of the Notice to Proceed.  An Adjustment Factor will not be applied to the Accelerated Repair payment.  All other items necessary to complete the repair work will be paid for at the fixed unit price multiplied by the Normal, Nighttime or Weekend Adjustment Factor, as mutually agreed upon in the Job Order.

M.
NOTICE TO PROCEED

Delete Sec 108.2 and substitute the following:

108.2  Notice to Proceed.  For each Job Order, the engineer will include a notice to proceed, which will stipulate the date the contractor is expected to begin work.  The notice to proceed date will normally be 14 calendar days after the job order is issued.  

108.2.1  Job orders that require an accelerated response will normally have a notice to proceed of 5 calendar days after the job order is issued.  Response time for accelerated repairs will commence at the time telephone contact is made with the contractor.

N.
COMPLETING THE WORK

1.0  The contractor shall perform any task in the fixed unit price list for the fixed unit price multiplied by the quantity, multiplied by the appropriate Adjustment Factor for tasks performed during Normal Working Hours or for tasks performed during Nighttime or Weekend hours.  The contractor shall perform the Detailed Scope of Work for the Job Order Price as calculated in accordance with the procedure for developing Job Orders set forth herein.

2.0  When installed quantities differ from the estimated quantities in the issued Job Order, the as built quantities in the final Job Order will address the quantity variation(s) for final payment.  When quantities are not specified in the Detailed Scope of Work, the Job Order Price will be deemed to be lump sum for such work.

3.0  The contractor shall employ and supply a sufficient force of workers, materials and equipment and shall progress the work with such diligence so as to ensure completion of the Detailed Scope of Work within the Job Order completion Time or within such extended time for completion as may be granted by the engineer.

4.0  In order to assist in reviewing the Job Order Price Proposal, the contractor shall as part of the Job Order Proposal prepare and submit to the engineer for approval, a progress schedule showing the order in which the contractor proposes to carry on the work, the date of which it will start the major items of work (including but not limited to excavation, drainage, paving, structures, mobilization, soil erosion and sediment control, etc.) and the critical features (including procurement of materials, plant and equipment) and the contemplated dates for completing the same.

O.
FINAL INSPECTION AND ACCEPTANCE OF THE WORK

Delete Secs 105.10.7 through 105.10.7.2 and substitute the following:

105.10.7  Final Inspection.  Upon completion of the required work for each Job Order, the contractor shall notify the engineer by phone, facsimile, or electronic mailing, and the engineer will perform an inspection.  If the engineer determines all work required by the contract has been satisfactorily completed, the engineer will make the acceptance for maintenance and notify the contractor in writing of the date of acceptance for maintenance.  
105.10.7.1  Work determined to be unsatisfactory by the engineer and not accepted shall be corrected to acceptable standards at the contractor’s sole cost.  All items that are unsatisfactory shall be corrected within the specified working days for each job order.  If needed for correction of unsatisfactory work, the contractor will be given an extension of contract time in an amount equal to the number of working days remaining in the job order at the time the engineer was notified for inspection.  No contract time extension will be made for notification made prior to completion of the work.  Any time extension given will be considered a noncompensable delay.  Upon completion of the corrections, the contractor shall notify the engineer for a reinspection.

105.10.7.2  Following a Job Order final inspection, the contractor, subcontractors, and suppliers are relieved of any new or additional liability to third parties for personal injury, death, or property damages which may be alleged to result from the performance of the work required by that job order, unless additional work on the right of way is required by the engineer.

105.10.7.3  Nothing in this section shall be deemed to excuse the contractor of liability or responsibility for any personal injury, death, or property damages which may arise from acts or the failure to act prior to the final inspection of the work required by the Job Order.

P.
LIQUIDATED DAMAGES FOR FAILURE OR DELAY IN BEGINNING WORK AND/OR COMPLETING WORK ON TIME
1.0  Description.  If the contractor, or in case of default, the surety fails to begin the work by the notice to proceed date or fails to complete the work within the mutually agreed schedule included in each job order, the Commission, the traveling public, and state and local police and governmental authorities will be damaged in various ways, including but not limited to, increased construction administration cost, potential liability, traffic and traffic flow regulation cost, traffic congestion and motorist delay, with its resulting cost to the traveling public.  These damages are not reasonably capable of being computed or quantified.  Therefore, the contractor will be charged with liquidated damages specified in the amount of $1000.00 per day for each full day that the work is not started and $1000.00 per day for each full day that the work is not completed within the required time periods. It shall be the responsibility of the engineer to determine the quantity of excess time.

3.0  The said liquidated damages specified for beginning work and/or completing work will be assessed in addition to any other applicable liquidated damages specified elsewhere in the contract documents.

Q.  
LIQUIDATED DAMAGES SPECIFIED FOR ACCELERATED REPAIR RESPONSE
1.0  Description.  For work designated as accelerated repair work, if the accelerated repair work is not started within the required 5 calendar days of the Notice to Proceed, the Commission, the traveling public, and state and local police and governmental authorities will be damaged in various ways, including but not limited to, increased construction administration cost, potential liability, traffic and traffic flow regulation cost, traffic congestion and motorist delay, with its resulting cost to the traveling public.  These damages are not reasonably capable of being computed or quantified.  Therefore, the contractor will be charged with liquidated damages specified in the amount of $250.00 per hour for each full hour that the accelerated repair work is not started within the required 5 calendar days of the Notice to Proceed, in excess of the limitation as specified elsewhere in this special provision.  It shall be the responsibility of the engineer to determine the quantity of excess time.

2.0  The contractor will be charged with liquidated damages specified in the amount of $250.00 per hour for each full hour that the accelerated repair work is not completed beyond the mutually agreed upon schedule established in the Job Order, in excess of the limitation as specified elsewhere in this special provision.  It shall be the responsibility of the engineer to determine the quantity of excess time.

3.0  The said liquidated damages specified for accelerated repair response will be assessed in addition to any other applicable liquidated damages specified elsewhere in the contract documents.

R.  
LIQUIDATED DAMAGES SPECIFIED FOR LANE CLOSURES
1.0  Description.  The contractor shall be required to have all lanes open to unrestricted traffic and free of any equipment by the time specified in Job Order for each closure location. Should the contractor fail to have the roadway completely open, and free of any equipment by the time specified in Job Order, the Commission, the traveling public, state and local police and governmental authorities will be damaged in various ways, including but not limited to potential liability, traffic and traffic flow regulation cost, traffic congestion and motorist delay, with its resulting cost to the traveling public.   These damages are not reasonably capable of being computed or quantified.   Therefore, the contractor will be charged with liquidated damages specified in the amount of $1,000 per 15 minutes for each 15-minute increment that the roadway is not open and free of any equipment, in excess of the limitation as specified elsewhere in the special provision.   It will be the responsibility of the engineer to determine the quantity of excess closure time.

1.1   The said liquidated damages specified will be assessed in addition to any other liquidated damages charged under the Missouri Standard Specifications for Highway Construction, as indicated elsewhere in this contract.

1.2   This deduction will continue until such time as the necessary work is completed and traffic is restored.
2.0  A contingency plan mutually agreed upon by the contractor and the engineer shall be established at the joint meeting and documented in each Job Order in the event of a delay of the scheduled traffic opening time due to weather or other unforeseen circumstances.  

S.
LIQUIDATED DAMAGES FOR WINTER MONTHS JSP-04-17
1.0 Description.  Revise Sec 108.8.1.2 (a) and (b) and substitute the following for the project:


(a)  Liquidated damages will be assessed from December 15 to March 15


(b)  Liquidated damages will be assessed for Saturdays, Sundays and Holidays.

T.
CONTRACT PAYMENTS

1.0  The engineer will make semi-monthly payment estimates in writing for the Job Orders completed and final inspected during the semi-monthly interval and the value thereof at the price established in the Job Order, including any necessary adjustments.  The semi-monthly estimates will include deductions from the contractor’s invoice for any liquidated damages applicable to any of the Job Orders.  
U.
WORK ZONE TRAFFIC MANAGEMENT PLAN 

1.0
Description.   The contractor may be responsible for the work zone traffic management as mutually agreed upon by the contractor and engineer for each individual Job Order.  Work zone traffic management shall be in accordance with applicable portions of Division 100 and Division 600 of the Standard Specifications, and specifically as follows.

2.0
Work Zone Scheduling.

2.1
The contractor shall notify the engineer at least 48 hours prior to performing any work at each work site.  The notification shall include all information needed to identify traffic impacts such as work location, anticipated work hours, traffic control plan type, required lane or shoulder closures, anticipated duration of the work, etc.  The contractor shall designate a contact person who is available for the duration of the work to resolve any traffic impact issues resulting from the contractor’s operations.  The engineer will make appropriate notification to the public, MoDOT customer service, and MoDOT work crews of the contractor's operations.  The contractor shall notify the engineer as soon as practical any postponement due to weather, material, or other circumstances and shall notify the engineer when the work has been rescheduled.

2.2
In order to ensure minimal traffic interference, the contractor shall schedule lane closures for the absolute minimum amount of time required to complete the work.  Lanes shall not be closed until material is available for continuous construction and the contractor is prepared to diligently pursue the work until the closed lane is reopened to traffic.

2.3
Traffic shall be maintained through the work zone using the existing pavement.  Provisions shall be made to allow the movement of emergency vehicles through the limits of construction at all times.  During non-working hours the contractor shall have all lanes of traffic open for all routes, ramps, and sideroads.  All channelizers and other traffic control devices shall be removed from the roadway during non-working hours unless otherwise approved by the engineer.

2.4
The contractor shall be responsible for maintaining the existing traffic flow through the job site during construction.  If disruption of the traffic flow occurs and traffic is backed up in queues of 15 minute delays or longer, then the contractor shall review the construction operations which contributed directly to disruption of the traffic flow and make adjustments to the operations to prevent queues from occurring again.

2.5
No direct payment will be made to the contractor to recover the cost of the communication equipment, labor, materials or time required to fulfill the above provisions.

3.0
Work Hour Restrictions.

3.1
During non-working hours the contractor shall have all lanes of traffic open for all routes, ramps, and side roads.  Working hours for weekends and holidays shall be determined by the engineer.

3.2
Due to the wide variance in traffic volumes throughout the contract area, it is not possible to give specific work hours for the term of the contract.  Each Job Order will specify work hours or work hour restrictions based on the repair location, this may include peak hour restrictions.  The following table provides general guidance as to the most restrictive schedule for when work on or adjacent to the roadway may be allowed. 


Traffic Control Plan Type

Work Hours (Monday thru Friday)

Single Lane Closure


7:30 p.m. to 4:30 a.m.   


Double Lane Closure


9:30 p.m. to 4:30 a.m.


Triple Lane Closure


10:00 p.m. to 4:30 a.m.


Interior Lane Closure


9:30 p.m. to 4:30 a.m.


Ramp Closure



Hours and days as approved by the engineer


One Lane Two Way Operation
Hours and days as approved by the engineer



with Flagger
Specific work hours for an individual work location shall be according to the mutually agreed upon schedule in the Job Order.  All work shall be scheduled to avoid major sporting events, conventions, concerts, etc.  

4.0
Ramp Closure.  Ramp closures shall be minimized and shall be approved by the engineer a minimum of five days prior to the closure.  Only one ramp closure will be permitted in a particular interchange or complex at one time.  Work on acceleration / deceleration lanes will not require ramp closure unless approved by the engineer.  Detour traffic handling details will be as specified by the engineer.  Major ramp closures may require detour signing with other ramp closures only requiring use of changeable message signs (CMS) for detours.  If the engineer determines detour signing is required, all necessary detour trailblazing placards will be furnished, installed, and covered by others. The contractor shall furnish all CMS required by the engineer.  The contractor shall be responsible for uncovering and covering the trailblazing placards as work progresses.

5.0
Changeable Message Signs.  The contractor shall provide changeable message signs notifying motorists of future traffic disruption and possible traffic slow down one week before traffic is shifted to a detour.  The changeable message sign installation shall be placed at a location as approved or directed by the engineer.

6.0
Basis of Payment.  All items necessary to complete the traffic control will be paid for at the fixed unit price multiplied by the Normal, Nighttime or Weekend Adjustment Factor, as mutually agreed upon in the Job Order.

V.  
TRAFFIC CONTROL PLAN TYPES

1.0
Description.  The following traffic control plan types shall be used for the job orders issued for this contract.

2.0
Plan Types.

2.1
Single Lane Closure.  A single lane closure shall be performed by furnishing, installing, and removing the following set of traffic control devices.


2 each

Road Work Ahead


2 each

Reduced Speed Ahead


2 each

Speed Limit XX MPH


4 each

Work Zone (Plaque)


2 each

Right (Left) Lane Closed Ahead


2 each

Right (Left) Lane Closed


2 each

Speed Limit XX (Normal Speed)


12 each
Flag Assembly


14 each
Directional Indicator Barricade


30 each
Channelizer (Trim Line)


2 each

Flashing Arrow Panel
(One Truck Mount for TMA)


1 each

Truck Mounted Attenuator


1 each

Changeable Message Sign (Contractor Furnished / Retained)

2.2
Double Lane Closure.  The contractor shall obtain approval from the engineer prior to any double lane closure.  A double lane closure shall be performed by furnishing, installing, and removing the following set of traffic control devices.


2 each  
Raod Work Ahead


2 each  
Reduced Speed Ahead


4 each 
Speed Limit XX MPH


6 each

Work Zone (Plaque)


2 each 
Right (Left) Lane Closed Ahead 


2 each 
Right (Left) Two Lanes Closed Ahead


4 each  
Right (Left) Lane Closed


2 each

Speed Limit XX (Normal Speed)


18 each
Flag Assembly


28 each
Directional Indicator Barricade


100 each
Channelizer (Trim Line)


3 each

Flashing Arrow Panel 
(One Truck Mount for TMA)


1 each

Truck Mounted Attenuator


1 each

Changeable Message Sign (Contractor Furnished / Retained)

2.3
Interior Lane Closure.  The contractor shall obtain approval from the engineer prior to any interior lane closure.  An interior lane closure shall be performed by furnishing, installing, and removing the following set of traffic control devices.


2 each  
Road Work Ahead


2 each  
Reduced Speed Ahead


2 each 
Speed Limit XX MPH


4 each

Work Zone (Plaque)


2 each 
Left (Right) Lane Closed Ahead 


2 each  
Left (Right) Lane Closed


2 each

Speed Limit XX (Normal Speed)


12 each
Flag Assembly


14 each
Directional Indicator Barricade


100 each
Channelizer (Trim Line)


3 each

Flashing Arrow Panel 
(One Truck Mount for TMA)


1 each

Truck Mounted Attenuator


1 each

Changeable Message Sign (Contractor Furnished / Retained)

2.4
Triple Lane Closure.  The contractor shall obtain approval from the engineer prior to any triple lane closure.  A triple lane closure shall be performed by furnishing, installing, and removing the following set of traffic control devices.


2 each  
Road Work Ahead


2 each  
Reduced Speed Ahead


6 each 
Speed Limit XX MPH


8 each

Work Zone (Plaque)


4 each 
Right (Left) Lane Closed Ahead


2 each 
Right (Left) 3 Lanes Closed Ahead


6 each  
Right (Left) Lane Closed


2 each

Speed Limit XX (Normal Speed)


24 each
Flag Assembly


42 each
Directional Indicator Barricade


70 each
Channelizer (Trim Line)


4 each

Flashing Arrow Panel 
(One Truck Mount for TMA)


1 each

Truck Mounted Attenuator


1 each

Changeable Message Sign (Contractor Furnished / Retained)

2.5
Ramp Closure.  The contractor shall obtain approval from the engineer a minimum of five days prior to any ramp closure.  A ramp closure shall be performed by furnishing, installing, and removing the following set of traffic control devices.  Uncovering and covering any detour trailblazing placards furnished and installed by others is included in the work.


2 each  
Road Work Ahead


2 each 
Speed Limit XX MPH


4 each

Work Zone (Plaque)


2 each 
Ramp Closed Ahead


2 each 
Detour Ahead


1 each 
Road Closed


2 each

Speed Limit XX (Normal Speed)


10 each
Flag Assembly


14 each
Directional Indicator Barricade


40 each
Channelizer (Trim Line)


2 each

Flashing Arrow Panel 
(One Truck Mount for TMA)


1 each

Truck Mounted Attenuator


2 each

Changeable Message Sign (Contractor Furnished / Retained)


3 each

Type III Movable Barricade

2.6
One-Lane Two-Way Operation with Flaggers.  A minimum of two flaggers will be required to direct traffic.  Additional flaggers may be required when working at intersecting streets or ramps as directed by the engineer.  No direct payment will be made for flaggers.  “One-Lane Two-Way Operation with Flaggers”, shall include furnishing, installing, and removing the following set of traffic control devices as shown on the plans:


2 each

Road Work Ahead


2 each 
One Lane Road Ahead


2 each
 
Be Prepared To Stop


2 each

Flagger (Symbol)

3.0
Additional Traffic Control Devices.  The engineer may determine that signs, channelizers, and Type III Movable Barricades in addition to those devices shown in the plans are necessary to safely accommodate traffic.  These additional devices may be needed for merging ramp traffic, detours, multiple bridges, or other special cases to supplement the specified lane closure devices.  The contract provides a fixed cost for any additional traffic control items.

4.0
Flaggers.  Flaggers may be required when working at intersecting streets or ramps as directed by the engineer.  No direct payment will be made for flaggers.

5.0
Method of Measurement and Basis of Payment.
5.1
Measurement of lane closures will be made per Job Order.   Payment will be made for a maximum of one (1) of each lane closure type at a specific work site per job order.   Payment will not be made for any lane closure that does not result in productive repair work as determined by the engineer.  Additional lane closures may be installed by the contractor at his expense.  The accepted quantity of each lane closure will be paid for at the fixed unit price for: 

Item 6169902
Single Lane Closure




Each


Item 6169902
Double Lane Closure




Each


Item 6169902
Interior Lane Closure




Each


Item 6169902
Triple Lane Closure




Each


Item 6169902
Ramp Closure





Each


Item 6169902
One-Lane Two-Way Operation with Flaggers
Each

multiplied by the Normal, Nighttime or Weekend Adjustment Factor, as mutually agreed upon in the Job Order.

5.2
Measurement of additional traffic control devices will be made per Job Order.  Payment for the devices shall include furnishing, installing, and removing the additional devices at a specific work site.  No payment will be made for additional devices used by the contractor without prior approval of the engineer.  The accepted quantity of additional traffic control devices will be paid for in accordance with the fixed unit price list, multiplied by the Normal, Nighttime or Weekend Adjustment Factor, as mutually agreed upon in the Job Order.

W.
PAVEMENT MARKING
Delete Sec 620.2.5 and substitute the following:
620.2.5  Pavement Marking for Milling and Resurfacing Operations.  The contractor will not be responsible for placing and maintaining pavement marking on pavement undergoing milling or resurfacing operations unless mutually agreed upon in the Job Order.  

X.
DELAY PROVISIONS

1.0  If the contractor is delayed in the commencement, prosecution or completion of the work by any act of the Commission, or by any cause beyond the contractor’s control, then the contractor will be entitled to an extension of time.  If the contractor is delayed or prevented from working on a particular date as a result of a delay, error or omission of the Commission, and the contractor incurs unavoidable labor costs as a direct result thereof because the contractor did not have enough time to cancel or divert its labor force, then the contractor will be reimbursed for such costs.  For each worker so paid, the contractor will be reimbursed the amount paid the worker.  Also, the contractor will be reimbursed for construction tasks required as a direct result of such delay, error or omission, such as closing off areas of work.  No other costs shall be paid as a result of a delay or late cancellation.

1.1  If the contractor fails to provide 48-hour notification prior to start of accelerated work or 5-days notification for all other Job Orders this provision will not apply.  

Y.
ELIMINATED MATERIALS

1.0  Materials required by the Detailed Scope of Work and not incorporated into the work due to changes caused by field conditions or revisions to the design by the Commission after the material was ordered or purchased will be reimbursed at the material portion of the Pre-priced Task, or if there is no Pre-priced Task, then its material cost minus salvage value, or the material cost plus delivery costs.

Z.
SAMPLE JOB ORDERS
1.0  The following are example Job Orders intended to be illustrations that may be used as a guide for formulating the bid of the Adjustment Factor.  For each example Job Order, the appropriate items that would be used and the quantities are computed based upon the sample work that would be completed in the Job Order.  The contractor shall be reminded these are Job Order samples and the quantity totals in actual Job Orders, if issued, may be more or less than that depicted below or be totally different from the samples illustrated.  

Asphalt and coldmilling unit bid item numbers will vary depending on the quantity range for each Job order sample.  

1.1  Job Order Sample 1:  Repair Area = 12’ X 150’, Coldmill and Resurface  - 8” Thick, Nighttime Repair.

	Item Description
	Fixed Unit Price
	Quantity
	Price

	SP125C (PG70-22) Per Ton 

(15-100 Tons) (4-9 feet wide)
	$111.00
	87.6 Tons
	$9,723.60

	Tack Coat
	$3.40
	10 Gal
	$34.00

	Mobilization – Coldmilling & Resurfacing (15-1000 tons)
	$5,000.00
	1 Each
	$5,000.00

	Milling Per SY (Greater than 6 In. Thick)
	$7.20
	200 SY
	$1,440.00

	
	
	Subtotal:
	$16,197.60

	Nighttime Work Factor
	1.200
	
	

	
	
	TOTAL:
	$19,437.12


1.2  Job Order Sample 2:   Repair Area = 2 - 24’ X 600’ (1200’ total), Coldmill and Resurface – 2” to 1.75” Thick.  Each end of a bridge to repair bridge approaches. 


	Item Description
	Fixed Unit Price
	Quantity
	Price

	SP125C (PG64-22) Per Ton 

(100.1-500 Tons) (Over 9 feet wide)
	$69.00
	425.6 Tons
	$29,366.40

	Tack Coat
	$3.40
	160 Gal
	$544.00

	Mobilization – Coldmilling & Resurfacing (15-1000 tons)
	$5,000.00
	1 Each
	$5,000.00

	Milling Per SY (2 In. or less  Thick)
	$2.10
	3200 SY
	$6,720.00

	
	
	Subtotal:
	$41,630.40

	Normal Work Factor
	1.150
	
	

	
	
	TOTAL:
	$47,874.96


1.3  Job Order Sample 3:  Repair Area = 8 - 10’ X 250’, Shoulder Coldmill and Resurface  - 3” Thick.  8 repairs on the outside shoulder in a 2 mile segment of roadway.

	Item Description
	Fixed Unit Price
	Quantity
	Price

	SHLD MIX Per Ton 

(100.1-500 Tons) (2-4 feet wide)
	$86.00
	373.3 Tons
	$32,103.80

	Tack Coat
	$3.40
	180 Gal
	$612.00

	Mobilization – Coldmilling & Resurfacing (15-1000 tons)
	$5,000.00
	1 Each
	$5,000.00

	Milling Per SY (2 In. to 4 In. Thick)
	$2.40
	2222 SY
	$5,332.80

	
	
	Subtotal:
	$43,048.80

	Normal Work Factor
	1.150
	
	

	
	
	TOTAL:
	$49,505.89


1.4  Job Order Sample 4:  Repair Area = 24’ X 1320’, Coldmill and Resurface  - 5.75” Thick, Nighttime and Accelerated Repair.

	Item Description
	Fixed Unit Price
	Quantity
	Price

	SP125C (PG70-22) Per Ton 

(Over 1000 Tons) (Over 9 feet wide)
	$65.00
	1107.6 Tons
	$71,994.00

	SP190C (70-22) Per Ton (over 1000 tons) (Over 9 feet wide)
	$63.00
	770.5

Tons
	$48,541.50

	Tack Coat
	$3.40
	180 Gal
	$612.00

	Mobilization – Coldmilling & Resurfacing (Over 1000 tons)
	$3,500.00
	1 Each
	$3,500.00

	Milling Per SY (4 In. to 6 In. Thick)
	$2.70
	3520 SY
	$9,504.00

	
	
	Subtotal:
	$134,151.50

	Nighttime Work Factor
	1.200
	
	

	
	
	Subtotal:
	$160,981.80

	Accelerated Repair
	$3,000.00
	1 Ea
	$3,000.00

	
	
	TOTAL:
	$163,981.80


1.5  Job Order Sample 5:   Repair Area = 24’ X 1 mile, Resurfacing Only – 1.75” Thick, Weekend Repair. 


	Item Description
	Fixed Unit Price
	Quantity
	Price

	SP125C (PG64-22) Per Ton 

(Over 1000 Tons) (Over 9 feet wide)
	$58.50
	1348.4 Tons
	$78,881.40

	Tack Coat
	$3.40
	710 Gal
	$2,414.00

	Mobilization – Resurfacing Only (Over 1000 tons)
	$2,750.00
	1 Each
	$2,750.00

	
	
	Subtotal:
	$84,045.40

	Weekend Work Factor
	1.250
	
	

	
	
	TOTAL:
	$105,056.75


AA.
EMERGENCY PROVISIONS AND INCIDENT MANAGEMENT 

1.0 The contractor shall have communication equipment on the construction site or immediate access to other communication systems to request assistance from the police or other emergency agencies for incident management.  In case of traffic accidents or the need for police to direct or restore traffic flow through the job site, the contractor shall notify police or other emergency agencies immediately as needed.  The engineer shall also be notified when the contractor requests emergency assistance.

2.0 In addition to the 911 emergency telephone number for ambulance, fire or police services, the following agencies may also be notified for accident or emergency situation within the project limits.

	Missouri Highway Patrol:  573-751-1000

	MoDOT Customer Service:  1-888-275-6636

	MoDOT Incident Response:  1-800-892-7332

	Jackson County Sheriff:  816-524-4302

	Lafayette County Sheriff:  660-259-3622

	Saline County Sheriff:  660-886-5511

	Cooper County Sheriff:  660-882-2771


2.1 This list is not all inclusive.  Notification of the need for wrecker or tow truck services will remain the responsibility of the appropriate police agency.

2.2 The contractor shall notify enforcement and emergency agencies before the start of construction to request their cooperation and to provide coordination of services when emergencies arise during the construction at the project site.  When the contractor completes this notification with enforcement and emergency agencies, a report shall be furnished to the engineer on the status of incident management.

3.0 No direct payment will be made to the contractor to recover the cost of the communication equipment, labor, materials or time required to fulfill the above provisions.

BB.
UTILITIES

1.0  It is the inherent risk of the work under this contract that the contractor may encounter utilities above and/or below the ground or in the vicinity of any given job order which may interfere with their operations.  The contractor expressly acknowledges and assumes this risk even though the nature and extent is unknown to both the contractor and the Commission at the time of bidding and award of the contract.  The effect in cost or time of the presence of utilities above, below or in the vicinity of the contractor’s work under this contract shall not be compensable. 

2.0  The contractor will be responsible and is required to call for utility locates prior to performing any excavation work within any project limits for a given job order.  Calling for utility locates will not relieve the contractor of his liability for utility damages caused by excavating operations performed by the contractor and/or any of his subcontractors.  The contractor shall be solely responsible for all costs, fines, and penalties associated with the repair of any damaged utility caused by the actions of the contractor and/or any subcontractor within the given job order limits.

2.1  It shall be noted by the contractor that MoDOT is a member of Missouri One Call (800 Dig Rite). Some work on this project may be in the vicinity of MoDOT utility facilities, which includes but is not limited to traffic signal cables, highway lighting circuits, ITS cables, cathodic protection cables, etc.  Prior to beginning work, the contractor shall request locates from Missouri One Call.  The contractor shall also complete the Notice of Intent to Perform Work form located at the Missouri Department of Transportation website:

http://www.modot.mo.gov/asp/intentToWork.shtml
The contractor shall submit the form over the web (preferred method) or by fax to the numbers on the printed form.  The notice must be submitted a minimum of 2 and a maximum of 10 working days prior to excavation just as Missouri One Call requires.  

3.0  Any representation of the presence of utilities on any bidding document provided or job order issued under this contract is disclaimed by the Commission.  The contractor fully understands this disclaimer when determining the basis of their bid for this contract.  The contractor agrees to hold the Commission harmless in the presents or absents of any utility within the limits of any job order resulting from this contract.

CC.
SUPPLEMENTAL REVISIONS 

(to be inserted by Central Office)
DD.
COLDMILLING AND ASPHALT RESURFACING REQUIREMENTS 
1.0  Description.  This work shall consist of all labor, equipment, and materials necessary to repair existing asphalt pavement by coldmilling and resurfacing or resurfacing only as specified in the Job Order or as approved by the engineer.  

1.1  All work shall comply with Sections 403 and 622 except as herein modified.  

2.0  Materials.  All material shall be in accordance with Division 1000, Material Details. 

3.0  Construction Requirements.  

3.1  Coldmilling.  Coldmilling will be performed at the locations described in the Job Order or approved by the engineer.  The contractor shall only coldmill an area for repair that can be filled back with bituminous material by the end of each working day.  All coldmilled material from the project will become the property of the contractor.  All or part of the coldmilled material from the routes may be stockpiled on Commission property at locations designated by the engineer.  Any material stockpiled on Commission property shall become the property of the Commission, unless other arrangements have been made with the engineer for temporary storage.

3.2  Asphalt Resurfacing.  Shoulder mix and SP125 mixtures shall be placed in a maximum of 3” thick lifts unless otherwise approved by the engineer.  SP190 mixtures shall be placed in a maximum of 5” thick lifts unless otherwise approved by the engineer.  The engineer may require thinner lift placement if there is evidence of insufficient compaction.  The bituminous material shall be from approved mixtures and have satisfactory performance history.  QC/QA testing will not be required; the contractor will be responsible for their own QA.

3.2.1  Asphalt Mix Type.  Typical mainline repair Job Orders of 2” or less thickness may use PG64-22, PG70-22, or PG76-22 mixtures.  Mainline repair Job Orders for greater than 2” thickness will typically use only PG70-22 or PG76-22 mixtures.  If a job order specifies a repair thickness greater than 3 ½”, the contractor may elect to place all lifts below the top 1 ¾” using a coarser mix than SP125.  All mixtures shall be as designated in the Job Order unless otherwise approved by the engineer.

3.2.2  Surface Mixtures.  All SP125C mixes placed as a surface lift shall contain aggregate meeting the non-carbonate criteria in accordance with Sec 403.3.5.

3.2.3  Straightedging.  As soon as practical, the engineer will straightedge all segments of the repaired paved surface specified in the job order.  Any variations exceeding 1/8 inch in 10 feet will be marked.  Areas more than 1/8 inch high shall be removed as approved by the engineer at the contractor’s expense.  At transverse construction joints, the surface of all other layers shall not vary from the 10-foot straightedge by more than 1/8 inch.

3.2.4  Shoulder Resurfacing.  The material used for any shoulder work may be commercial mix in accordance with Sec 401.5.3.

3.3  Additional or Reduced Work.  If additional repair work is necessary beyond what is specified in the Job Order or the damage is not as extensive as originally viewed, the contractor shall contact the engineer for authorization to proceed with the additional or reduced work.   The contractor shall note that with this authorization to proceed with additional or reduced work may change which unit bid item is used to calculate final payment depending on final repair quantities.  Any work performed without authorization of the engineer shall be at the contractor’s expense.   

4.0  Method of Measurement.   Final measurement of the completed repair area will not be made except for authorized changes during construction, or where appreciable errors are found in the quantity specified in the Job Order.  Any revision or correction will be computed and added to or deducted from the Job Order quantity.  
5.0  Basis of Payment.   The accepted quantity of coldmilling and asphalt resurfacing meeting the required specifications will be paid for at the fixed unit prices and items in the Job Order as mutually agreed upon by the engineer and contractor.  No adjustments or pay factors shall be made or calculated for smoothness, density, TSR, and PWL/QLA.  

EE.
DAMAGE TO EXISTING PAVEMENT

1.0  Description.   This work shall consist of repairing any damage to existing pavement, ramps and/or shoulders caused by contractor operations.  This shall include damage caused either directly or indirectly by contractor operations, including but not be limited to, damage caused by the traffic during contractor operations.

2.0  Construction Requirements.  Any cracking, gouging, or other damage to the existing pavement,  ramps and/or shoulders, side roads, or entrances from general construction shall be repaired within twenty four (24) hours of the time of damage at the contractor’s expense.  Repair of the damaged pavement, shoulders, side roads, or entrances shall be as determined by the engineer.

3.0  Method of Measurement.   No measurement of damaged pavement, ramps or shoulder areas as described above shall be made.

4.0  Basis of Payment.   No payment will be made for repairs to existing pavement, ramps and/or shoulders damaged by contractor operations.

FF.
MOBILIZATION

Delete Sec 618.2 and substitute the following:

618.2  Method of Measurement and Basis of Payment.  Mobilization will be measured and paid for once on each Job Order regardless of the number of work days required to complete the work at a specific work location.  If the engineer determines a Material Transfer Vehicle (MTV) is required for the work then an additional payment for MTV Mobilization will be paid for once on each Job Order regardless of the number of work days required to complete the work at a specific work location.  A work location is defined in Section C, Scope of Work of these Job Special Provisions.  Payment will be made for mobilization as follows: 

Item 6189902
Mobilization – Coldmilling and Resurfacing (15-1000 tons)

Each

Item 6189902
Mobilization – Coldmilling and Resurfacing (Over 1000 tons)
Each

Item 6189902
Mobilization  - Resurfacing Only (15-1000 tons)


Each

Item 6189902
Mobilization  - Resurfacing Only (Over 1000 tons)


Each

Item 6189902
Mobilization – Material Transfer Vehicle



Each

GG.
PREVIOUS WORK ORDER INFORMATION

1.0  Previous Work Orders.  Work order information, consisting of quantities and pay items that were issued for past contracts will be available from the Project Contact upon the bidder’s written request.  This information does not constitute part of the bid or contract documents.  It is provided for the bidder’s use during bid preparation, and shall not be considered a representation of actual work orders to be issued during construction for this contract. Furnishing this information does not relieve a bidder or contractor from the responsibility of estimating the number and types of work orders that will be issued for future contracts.  The bidder or contractor shall assume the risk of error if the information is used for any purposes for which the information was not intended.  The Commission makes no representation as to the accuracy or reliability of the information, since the information may not be representative of the sealed contract documents.  Any assumptions the bidder or contractor may make from this information is at the bidder or contractor's risk; none are intended by the Missouri Highways and Transportation Commission.  The bidder or contractor assumes the sole risk of liability or loss if the bidder or contractor does rely on this information to its detriment, delay or loss.
HH.
RAILROAD REQUIREMENTS

1.0  The right of way of various Railroads, herein called "Railroad", are located within the limits of this project.  However, this project has been developed with the specific intention that no involvement with the Railroad’s facilities, traffic or right of way is required for the performance of the contractual work herein.  The work to be performed over the Railroad’s right of way shall not interfere with the Railroad’s operations or facilities.  Under these circumstances, the requirements of Sec 104.12.3, Sec 104.12.8 through 104.12.10.5 (inclusive), and Sec 107.13.4 shall not apply.

2.0  Should the contractor violate this condition of no railroad involvement, all terms and conditions of the interaction with the Railroad shall be solely between the Railroad and the contractor.

II. 
SAFETY PLAN  

1.0  Description.  This contractor shall submit to the engineer a project Safety Plan (SP) for all work performed by the contractor and all subcontractors.  The purpose of the SP is to encourage and enable all work to be performed in the safest possible manner and that all parties involved are aware of their individual responsibility for safety on the jobsite.

1.1  The SP shall be completed by the contractor and provided to the engineer prior to the beginning of any construction activity or phase on the project.

1.2  The contractor shall designate a person to serve as Project Safety Manager (PSM). The PSM shall be responsible for implementing and overseeing the SP. The PSM is not required to be present on the project at all times, but must be available to address safety issues and needs.

1.3  The PSM shall make revisions to the SP as necessary.  Any new project activities or phases shall be included in the SP prior to work beginning on that activity or phase.

1.4  An example Safety Plan is available at: www.modot.org/safetyplan
2.0 Emergency Preparedness.  The SP shall outline and detail for all workers, the specific procedures and actions necessary to respond to a jobsite emergency and the measures taken to communicate these requirements to all workers.  

2.1  The SP shall include a list of local emergency contacts including phone numbers.  A copy of the emergency contact list shall be accessible to workers.  

2.2  In the case where there is no cellular or land line phone service at the jobsite, the SP shall identify how to reach the nearest available phone service.

3.0  Project Safety Analysis.  The SP should contain a basic Project Safety Analysis (PSA) that outlines the actions necessary to complete each activity or phase of the project.  The SP shall include a general description of the primary activities or steps required to safely complete the project.

3.1  Each activity should also include a general description of the work involved along with the known risks associated with the activity.  In addition the PSA should outline the controls for those risks, including any Personal Protection Equipment (PPE) requirements for that activity or phase, and whether or not the activity or phase requires a specific safety meeting prior to beginning the activity or phase.

3.2  Submittal of the PSA for all activities or phases is not required with the initial submittal of the SP; however, the PSA for each activity or phase shall be completed prior to the beginning of that activity or phase.  

4.0  Safety Meetings. The SP shall include the types of safety meetings that will be required of and conducted by the contractor.

5.0  Safety Training.   The SP shall identify the required safety training provided to the contractor’s personnel.  The contractor shall require that the appropriate safety training for the contractor’s personnel is completed prior to the beginning of work on each activity or phase. 

5.1   The SP shall identify the recommended safety training needs and PPE for MoDOT employees who will be exposed to the work activities.   MoDOT will provide safety training and PPE to MoDOT employees based on MoDOT safety policies.

6.0  Payment.  There will be no direct payment for compliance with this Safety Plan provision.
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