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	Task/Submittal
	LPA Responsibility
	MoDOT Responsibility
	Time Needed to Complete this Task

	Determine NEPA classification
	Provide adequate project information with Request for Environmental Review (RER) which would include at a minimum, a detailed description and location map
	Review documentation, provide comments and identify remaining tasks
	30 days

	Complete NEPA:
   1.  Programmatic CE
   2.  Letter CE
   3.  CE2
   4.  EA
   5.  EIS
	Prepare and submit required documentation with the RER or to MoDOT Environmental contact
	Submit documentation (revised by LPA as needed) to FHWA (no FHWA submittal for PCE)
	   1.  Programmatic CE–
        4 weeks
   2.  Letter CE–6 weeks
   3.  CE2–10 weeks
   4.  EA–18 months
   5.  EIS–36 months
*These vary greatly depending on the project

	Comply with Section 106 (cultural resources)
	Obtain SHPO's concurrence
Make SHPO aware that FHWA is lead federal agency.
	Ensure Section 106 compliance
	Generally 10 weeks
*Can take 6–12 months if SHPO determines adverse effect

	Section 4 (f)
   1.  Historic bridge programmatic
   2.  Public land prog. or de minimis 
   3.  Full draft and final evaluation
	 
     1.  Prepare MOA
     2.  Provide documentation
     3.  Provide documentation
	 
    1.  Review MOA
    2.  Review & submit to FHWA
    3.  Review & submit to FHWA
	
    1.  6 months
    2.  60 days 
    3.  12 months

	Comply with Clean Water Act Sections 404 and 401
	Obtain permits, provide USACE Section 106, ESA Sect 7 (T&E), 6(f) with application. Make USACE aware that FHWA is lead federal agency.
	Ensure compliance
	Nationwide:  6–8 weeks
Individual:  4–6 months

	Comply with Endangered Species Act (ESA)
	1. Perform Heritage database review (2 step process if Level 2 or 3)
2. Perform IPaC review
3. Make Impact assessment for listed species
4. Provide documentation
	1. Review documentation and revise as needed
2. Document official effects determinations for FHWA
3. Submit any May Affect, Not Likely to Adversely Affect consultation to FWS
	1–6 months (if not formal consultation)

	Floodplains 
	Contact local floodplain administrator for any needed permits
If ANY construction is on MoDOT owned property, additionals reviews will be necessary
	Ensure compliance
	1–6 months

	Comply with Clean Water Act Section 402
	Obtain NPDES permit
	Ensure Section 402 compliance
	1–3 months

	Comply with environmental laws regarding use of borrow & spoil sites
	Comply with applicable laws
	Ensure compliance with applicable laws
	Varies according to law

	Hazardous waste
	Determine presence,  contact DNR if hazardous materials are found, responsible for asbestos inspections and lead based paint on bridges
	Ensure compliance
	1 month

	Comply with Farmland Protection Policy Act (FPPA)
	Obtain Farmland Rating
	Ensure compliance
	6 weeks

	Environmental Justice, Title VI, ADA, etc.
	Ensure compliance, including the Uniform Relocation Act, identifying displacements and construction impacts
	Ensure compliance
	1 month

	Noise
	Complete noise study if necessary
	Ensure compliance
	1–6 months

	Comply with Clean Air Act
	Ensure Clean Air Act compliance, model if necessary
	Ensure compliance
	6–12 months if modeling required
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